
Cumulative Report - July 2015
Transition Plan Items Complete

Angel Island SP 2Level
Ayala Cove Picnic Area
Restroom
Remove/replace 600 series restroom in Ayala Cove pier
area.

District installed new accessible toilet rooms in this location.

Ayala Cove Visitor's Center
Restroom
Install restrooms unit wide. Barriers removed at Immigration Station area restroom.

Ayala Cove restroom reported complete July 2010.  Restroom
at the West Garrison area will be modified in conjunction with
the Ayala Cove to Perimeter Road trail project and reported as
a separate item.

Route
Modify entrance ramp. Side entry ramp installed, exception for alternate entrance

reported Jan. 2012.

Modify stairs - handrails and striping. Handrails installed on side  entry stairs, exception for alternate
entrance reported Jan. 2012.

Immigration Station
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Activity
Install bench at Immigration Station restroom

Install hi/low drinking fountain at Immigration Station
restroom

Anza-Borrego Desert SP 1Level
Borrego Palms Campground
Activity
Create accessible campsites in each loop (4).

Create accessible picnic sites (6). The picnic sites have been removed by the district and turned
into campsites.

Modify tent space and raise faucet height in designated
sites (3).

Relocate brochure rack at kiosk area.

Remove curb or relocate pay telephone at kiosk area (2).

Restroom
Install accessible portable toilets (4). Facilities removed

Modify unisex restroom #13 accessible toilet and shower
rooms for grab bars, shower seat location (3).

Replace restrooms #9-12.
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Route
Create accessible path of travel in picnic area (6). Picnic area was removed by District.

Install accessible routes to portable toilets (4). Portable toilets have been removed.

Bow Willow Campground
Activity
Install accessible campsites (2).

Restroom
Replace vault restroom. CXT Vault restroom installed.

Route
Install route of travel.

Culp Valley
Trail
Culp Valley Overlook Trail- High desert hiking through
State Wilderness.

Trail (mi): .5Project completed and closed.

Horse Campground
Activity
Install accessible campsite.

Restroom
Replace restroom/shower building.

Route
Install accessible path of travel in campground. Route from campsite parking to campsite and route from

parking to group use area were both completed.

Primitive Campgrounds

Page 3 Printed on 7/31/2015



Restroom
Install compliant toilet facilities at each primitive
campground (6).

Bow Willow primitive camp is the only primitive camp with
facilites and the only one to have fully compliant restroom.

Tamarisk Grove Campground
Activity
Install accessible campsites (2).

Modify designated accessible campsite: raise water faucet,
lower trash can height.

Modify step up into office and widen sales aisles. Access to exterior porch is being provided where information is
available and transactions can be made.  Exception approved
by MIG, October 2008.

Provide wheelchair seating in Campfire Center.

Parking
Install van accessible parking at office. Space was provided at the new restroom building.

Parking at restrooms.

Restroom
Replace restroom/shower building.

Route
Install path of travel to office.

Modify path of travel to campfire center.

Route to bathroom.

Trail
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Trail
Visitor Center to Campground Trail- Desert hiking
experience

Trail (mi): .75Project completed and closed.

Visitor Center
Route
Repair route to overlook

Visitor Center and Park Office
Activity
Park Office - Modify sales counter for height. French Door

Visitor Center - Modify exhibits for font and interactive
control height (3).

Visitor Center - Modify fixed benches for height and clear
space.

Visitor Center - Modify handrails to upper vista area and
amphitheater and install wheelchair seating (4).

Existing handrails are ok.

Visitor Center - Modify sales counter for height.

Parking
Park Office - Install van accessible parking.

Restroom
Visitor Center - Install accessible restroom. The existing visitor center restrooms could not be modified.

The visitor center is built into a hillside and enlarging the
restrooms was not feasible. We built a new restroom at the site
that is fully compliant.
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Route
Install path of travel to park office.

Modify path of travel from parking to visitor center. Existing Route ok. Some of the surface irregularities were
ground down.

Armstrong Redwoods SP 2Level
Core use area
Trail
Pioneer Trail- Hike through redwoods Trail (mi): .8Trail construction complete, sign installation anticipated to

occur summer 2015.

Discovery Trail- Hike through redwoods Trail (mi): .5Trail construction complete, sign installation anticipated to
occur summer 2015.

Auburn SRA 2Level
Mineral Bar
Restroom
Install accessible restroom.

Install new restroom with parking

Install restroom and parking for raft put-in area.

Benicia SRA 3Level
Shoeline

Page 6 Printed on 7/31/2015



Trail
Benicia Bay Trail Trail (mi): 2.2Project completed and closed.

Bethany Reservoir SRA 4Level
Picnic Area at Day Use
Activity
Modify picnic site.

Parking
Add van accessible space.

Restroom
Replace portable toilet. Replaced with vault style restroom.

Route
Create route to restroom from picnic area.

Big Basin Redwoods SP 1Level
Big Basin
Activity
Sequoia Group Camp, Modify 1 group site

Big Basin Campground -
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Activity
Sempervirens 3 campsites including routes and parking,
water stations

Big Basin Campgrounds
Activity
Blooms Creek - Create accessible campsites (4).

Trail Camps - Create accessible campsites (2). All 4 sites in Alder trail camp have been modified including the
restroom.

Parking
Blooms Creek - Modify parking space at combination
building for van.

Huckleberry Tent Cabins - Create van space at
combination building.

Sequoia Group Camp Area - Create van accessible
parking.

Sequoia Group Camp Area - Create vehicle accessible
parking.

Restroom
Blooms Creek - Modify combination building. Combo building adjacent to campsite 137.

Huckleberry Tent Cabins - Modify combination building. Adjacent to campsite # 8.

Huckleberry Tent Cabins - Retrofit outside utility sink.

Sequoia Group Camp Area - Modify combination building.

Trail Camps - Replace pit toilets. Alder Camp has new restroom.

Wastahi - Modify combination building. This project moved to Sempervirens Campground. Terrain not
feasible in Wastahi. Exception reported July 08.
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Route
Sequoia Group Camp Area - Create accessible route from
parking to restroom (dirt).

Trail Camps - Create accessible route from parking to
campsites (2).

Alder Tail Camp is a hike in camp. The route to it is a park dirt
road that is closed to unauthorized vehicles.

Trail Camps - Create accessible route from parking to
restroom.

This is a hike in only camp. There is no parking at the
restroom. There is a compliant route from all campsites in the
campground to the restroom.

Wastahi - Modify stairs. Terrain not feasible. Campground improvements will be done
at Blooms Creek, Sempervirens, and Huckleberry
Campgrounds.

Big Basin Campgrounds -
Activity
Huckleberry - 2 campsites exchange for Wastahi. Includes
parking and routes.

Entrance Area
Activity
Create wheelchair and companion seating in campfire
center (large).

Modify exhibits for interactive controls, clear space and font
(3).

Exhibits inside the Semper Viren's Room are compliant.

Replace drinking fountain.
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Parking
Create accessible van space at Campfire Center.

Modify parking for one van accessible space at
headquarters building/visitor center.

Despite exception reported July 2011,  unforeseen site
conditions identified during construction permitted the
installation of one accessible space near the Visitor Center
and restroom.

Restroom
Retrofit headquarters comfort station.

Route
Modify ramp for slope and install handrails. Revised design eliminated ramp conditions.

Modify route (stairs) from headquarters to restroom
(paved).

Modify route from parking to campfire center (dirt).

Modify route from parking to headquarters (paved).

Modify route from parking to restroom (paved).

Modify stairs for proper handrails.

Headquarters
Trail
Redwood Nature Trail- Trail loop through large old growth
redwood trees.

Trail (mi): .6Project completed and closed.

Blooms Creek Connector Trail- Hike through the redwoods Trail (mi): .5Project completed and closed.

Skyline to the Sea-Accessible Section- Hike through old
growth redwoods

Trail (mi): .3Project completed and closed.

Park Store/Gift Shop/Nature Lodge
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Activity
Install 50% accessible picnic tables (4).

Modify drinking fountain.

Modify for text and some for clear space (3). Clear space is compliant and alternate formats of exhibit text
are available.

Replace fixed benches (4).

Parking
Modify for van space.

Modify for vehicle space.

Route
Modify curb ramps (3).

Replace north stairs at deck to Park Store. Modifications limited to handrail on one side only.  Full
compliance would have negatively affected historic fabric.

Replace north stairs outside Nature Lodge. Handrails installed.  Full compliance would have negatively
affected historic fabric.

Replace south stairs at deck to Parks Store. Handrails installed.  Full compliance would have negatively
affected historic fabric.

Picnic Areas
Activity
Create 50% accessible picnic sites (15).

Modify picnic site in main picnic area.

Modify picnic sites at "Stature of Responsibility Tree" (2).
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Restroom
Replace middle picnic restroom.

South End - Retrofit/replace restroom. Work to be done in main picnic area.

Toilets only Middle Picnic Area - replace (2). All picnic work was done in main picnic area.

Route
Create 40% on accessible route (6).

Create accessible route to "Statue of Responsibility Tree."

Create accessible route to restrooms. Project was done in the main picnic area.

Create accessible route to restrooms. Completed in main picnic area.

Create accessible routes from parking to picnic areas (6).

Modify route from parking to restroom.

Rancho del Oso Area
Activity
Horse Camp Area - Replace drinking fountain.

Horse Camp Area - Replace/relocate pay telephone.

Nature Center - Modify entrance (door) for threshold.

Nature Center - Modify exhibits for text size and font (3).

Nature Center - Modify fixed benches (2).

Nature Center - Modify picnic sites (4). 2 sites modified

Ranger Office/Visitor Center - Modify counter for height. Plenty of access at desk to serve public.

Ranger Office/Visitor Center - Modify exhibit at entrance for
clear space.

Waddell Beach Area - Replace exhibit.
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Parking
Horse Camp Area - Create van accessible parking space.

Nature Center - Create van accessible parking space.

Ranger Office/Visitor Center - Create van accessible
parking space.

Waddell Beach Area - Create van accessible parking
space.

Restroom
Horse Camp Area - Replace portable toilet. Portable was replaced with permanent vault unit.

Nature Center - Retrofit/replace restrooms.

Waddell Beach Area - Replace pit toilet.

Route
Create accessible route from parking to horse area.

Create accessible route from parking to nature center.

Modify route from parking to Ranger Office.

Modify stairs for handrails and striping. There are no stairs requiring handrails.

Modify stairs for handrails. Route modified, handrails not required.

Retrofit ramp for slope and handrails. Route modified, handrails not required.

Sector Office
Activity
Minor modification to door.
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Route
Modify ramp for landing.

Bodie SHP 1Level
Main Parking/Restroom Area
Activity
Modify font and stabilize exhibit viewing area in parking lot.

Parking
Create accessible parking (with one van accessible space)
(4).

Only three spaces required.

Restroom
Modify restrooms for water and door pressure and signage. Restroom was replaced.

Route
Modify route to restroom for stability and 3" rise.

Improve route from parking to Green Street Trail from parking to Green Street improved for surface and
level landings.

Museum/Visitor Center
Activity
Modify theater benches. Modular removable seats with armrests installed.

Modify theater entrance. Level landing for drop off, bench and entry modified.

Modify Entrance Level landing for drop off, route and entry modified.

Picnic Area
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Activity
Create 50% accessible picnic sites (4).

Restroom
Replace pit toilets (2).

Route
Create routes to restrooms (2).

Tour Routes
Parking
Create van accessible space in cemetery. Parking space was not able to be installed due to cultural

concerns. An accessible route was provided to the cemetery
as an alternative.

Restroom
Install new restrooms (2). Restroom in main parking lot and picnic area accessible.

Replace pit toilets (2). Restroom in main parking lot and picnic area are accessible.

Route
Modify route in cemetery.

Trail
Cemetery Trail- Hike through historic mining town Trail (mi): .25Project completed and closed.

Bolsa Chica SB 1Level
Beach Front
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Trail
Beach Promenade Trail- Asphalt trail along orange county
beach front.

Trail (mi): 2.9Project completed and closed.

Campground
Activity
Replace pay telephones at restrooms.

Restroom
minor modifications to combo building #16

Route
Modify curb ramps from campsites to multi-use pathway
(4).

Curb ramps were installed to the restrooms which are
connected to the multi-use pathway. Individual accessible
campsites (two),  have direct access to the multi use pathway.
Note: Work was actually completed in June, 06/07.

Day Use
Restroom
Install compliant doors

Day Use Area
Activity
Install proper signage for first aid.

Modify door for threshold, slope and hardware.

Modify drinking fountain pressure at building.

Modify snack bar counters for proper height (5).

Provide 50% accessible picnic sites (7).

Relocate and replace pay telephones (4).

Replace pay telephone with accessible model (3).
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Parking
Modify curb ramps

Modify van parking

Modify van parking in lot 18 (1).

Modify van parking in lot 21 (1).

Modify vehicle parking in lot 16 (5).

Modify vehicle parking in lot 18 (2).

Modify vehicle parking in lot 21 (4).

Modify vehicle parking in lot 24 (4).

Restroom
Modify outdoor shower heads for height and adjust
pressure of controls and time they stay on (5).

Replace buildings (13, 16, 18, 21 and 24) - threshold,
hardware, slope of floor, grab bars, proper signage, stall
width (large).

Route
Provide 40% accessible picnic sites on routes of travel
(30).

Replace handrails on multi-use pathway. This is an Outdoor Recreation Access Route - handrails are
not required.

Sector Office
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Activity
Modify Sector Office Doors

Border Field SP / TJ Estuary 2Level
Picnic Area
Activity
Create 15 accessible picnic sites.

Restroom
Replace small comfort station.

Route
Create routes to 6 picnic sites.

Tijuana Estuary
Parking
Install 4 spaces. Only 3 spaces required.

Bothe Napa Valley SP 2Level
Campground
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Activity
Retrofit campsites (3).

Picnic Area
Activity
Create 50% accessible sites (10). 9 sites were completed. No additional sites needed. Only 4

required by the latest proposed Federal Outdoor Guidelines.

Route
Create routes to 5 picnic sites. Have routes to all 9 accessible picnic sites.

Brannan Island SRA 1Level

Parking
Modify accessible space.

"Beach"/Swimming Area
Activity
Fishing Pier - Modify fishing platform: install new handrails
with accessible areas, curb guides (retrofit ok too).

End of pier lowered for access, shelf installed to help with
tackle boxes etc.

North Picnic Area - Modify 50% of the picnic sites for
accessibility (5).

Group picnic had vault restroom installed near this location.

Picnic Area - Modify picnic sites to make 50% accessible
(4).
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Parking
Install van accessible space. Space installed.

Modify (re-stripe) auto accessible spaces (loading zones
too narrow) (5).

Restroom
Fishing Pier - Replace portable toilet. District removed portable toilet because of cost. A permanent

vault was evaluated for site. Set back requirements could not
be met. Vault toilet installed at Group day use as alternate
location. Parking was installed at fishing site.

Modify restrooms. Restrooms had fixtures, door signs and outdoor showers done.

Route
Fishing Pier - Modify route to pier.

North Picnic Area - Create accessible routes for accessible
picnic sites (3).

Picnic Area - Create accessible routes for 2 of the 4
accessible sites.

Campground
Activity
Install 4 wheelchair and companion seats in campfire
center.

Retrofit designated accessible sites: install accessible tent
sites, tables, spigots, drains and trash (4).

Retrofit/replace additional sites with accessible ones (3).
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Restroom
Retrofit small combo restrooms (especially showers) (4).

Trail
Brannan Island Campground Trail- Hike/Bike Asphalt  or
Concrete Trail

Trail (mi): 3Project completed and closed.

Delta Berthing Area
Activity
Berthing Area - Install at least 2 new accessible walk-in
campsites.

Berthing Area - Retrofit dock (widen; add handrails, curb
guides, contrast stripes).

This is a proposed DBAW project. Compliant per ADAAG.

Restroom
Replace combo restroom. DBAW project not previously reported; actual completion

06/07.

Route
Berthing Area - Create accessible route from parking to
docks, slope, surfaces.

Proposed DBAW project. Compliant per ADAAG

Berthing Area - Create accessible routes from dock and
from parking to campsites (2).

Route exists from docks to accessible camping. Compliant per
ADAAG.

Boat Launch - Modify route to group picnic area.

Boat Launch - Retrofit (re-grade or ramp) 150' route of
travel from parking to docks.

Proposed DBAW project. Compliant per ADAAG.

Entrance Area
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Activity
Kiosk Area - Install new drinking fountain.

Rally (Picnic) Site - Install 6 accessible picnic sites. All sites are on native soil that is firm and stable.

Visitor Center - Install new interpretive shelter panels (3).

Visitor Center - Modify doorway to visitor center (clearance,
hardware, threshold).

Parking
Kiosk Area - Modify one parking space for van accessibility. Kiosk is drive up only. Space added at VC.

Rally (Picnic) Site - Create 1 car and 1 van accessible
space.

No marked spaces. Area is level and firm, individual can
choose where to park to meet individual needs. Site is
normally a reserved site.

Visitor Center - Install 1 new van accessible parking space.

Restroom
Rally (Picnic) Site - Replace portable toilet. Permanent vault toilet installed instead of portable.

Route
Kiosk Area - Create accessible route to new drinking
fountain.

Kiosk Area - Create accessible route. Drive up only. No public pedestrian route to Kiosk.

Rally (Picnic) Site - Create 3 accessible routes to the 6
sites.

Rally (Picnic) Site - Create accessible routes of travel to
picnic area.

Existing surface acceptable when dry.

Visitor Center - Create new accessible route. Added parking and new route to ramp.

Visitor Center - Install new building access ramp. Ramp has a 10% slope which meets ORR Guidelines.
Handrails are being installed to help with access. Route is
barrier free.

Group Camping
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Activity
Install at least 2 accessible campsites.

Parking
Install van accessible space. Parking at RR done.

Restroom
Modify restroom. Modifications to interior fixtures and shower completed.

Route
Modify route from parking to campsite.

Park Office
Activity
Modify entrance doorway.

Parking
Create van accessible space.

Windy Cove Area
Activity
Install accessible water spigots (2).

Replace 50% of fixed benches (5).

Restroom
Modify comfort station. Minor modifications done to RR. This includes outdoor

showers.

Modify outdoor shower: needs grab bars, adjust head
heights and pressures.
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Route
Create accessible routes to benches (2).

Modify routes to picnic area (2).

Calaveras Big Trees SP 1Level
Beaver Creek Area
Activity
Beaver Creek Picnic Area - Install 50% accessible picnic
sites (2).

South Grove Trailhead - Replace benches (2). One bench was installed at trailhead, secondary trailhead
where second bench is cannot be made accessible due to
terrain and environmental issues.  Slopes on existing route are
too steep to be made accessible and a reroute is not feasible
due to environmental issues.

South Grove Trailhead - Replace exhibits (2). There is only one exhibit at this location, not two. Exhibit was
moved to accessible location at the trailhead.

Parking
Beaver Creek Picnic Area - Install auto accessible parking
space.

Beaver Creek Picnic Area - Install van accessible parking
space.

Gate 30 Trailhead - Install van accessible parking space.

South Grove Trailhead - Install van acessible parking
space.
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Restroom
Beaver Creek Picnic Area - Install an accessible restroom.

Gate 30 Trailhead - Install an accessible restroom.

Route
Beaver Creek Picnic Area - Install accessible route from
Beaver Creek Picnic Area to restroom.

Beaver Creek Picnic Area - Install accessible routes to 40%
of 50% sites at Beaver Creek Picnic Area (2).

Route was made to the required two (2) sites and the route
was extended to an additional three (3) sites for a total of five
(5) accessible sites.

Gate 30 Trailhead - Install accessible route to restroom.

Beaver Creek Picnic Area
Trail
Beaver Creek Picnic Area Trail- Trail though conifer forest
and riparian areas.

Trail (mi): .75Project completed and closed.

Entrance Area
Activity
Jack Knight Memorial Hall - Install accessible pay
telephone.

Jack Knight Memorial Hall - Install accessible soda
machine.

Jack Knight Memorial Hall - Modify entry.

Jack Knight Memorial Hall - Replace at least 1 bench.

Parking - Modify (lower) kiosk counter.

Parking - Order accessible pay telephone. Accessible phone installed.

Visitor Center - Install at least 2 accessible .seat spaces in
AV room.

Visitor Center replaced.

Visitor Center - Modify drinking fountain.
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Visitor Center - Modify information counter. Visitor Center replaced.

Visitor Center - Replace benches (2). One required.

Visitor Center - Replace exhibits (2). Visitor Center replaced.

Parking
Install at least one van accessible parking space.

Visitor Center - Modify parking area: correct slope, increase
length to 18'.

Restroom
Jack Knight Memorial Hall - Retrofit/replace restrooms (2). Two new restrooms were built. A comfort station and a

combination building.

Route
Jack Knight Memorial Hall - Replace ramp.

Jack Knight Memorial Hall - Retrofit stairs. Ramp to building is complete and is main route for all visitors.
Stairs will not be done due to historical value.

Provide accessible route to phone. Pay phone at Jack Knight Hall.

Visitor Center - Modify ramp to correct 11% slope.

North Grove Area
Activity
Campfire Center - Install at least 4 more accessible seating
spaces (need a total of 6).

North Grove Campground - Modify designated accessible
campsites: slopes, water spigots and drains, lack of shade
(4).

North Grove Lot Restrooms - Replace pay telephone. Pay phone removed from this area.

North Grove Picnic Area - Install at least 50% accessible
picnic sites (pad, furnishings, trash, water) (10).
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Parking
North Grove Picnic Area - Modify parking: install van
accessible space.

Ranger Station Area - Modify parking: install at least one
additional van accessible space.

Done at entrance station.

Restroom
North Grove Campground - Modify designated accessible
restroom (improve slope, replace grab bar, insulate drain
and hot water pipes).

New restroom combination building constructed that services
both campground and picnic area.

North Grove Campground - Replace other camp restrooms
- vault (4).

Vault restrooms are not being replaced. Two new additional
combination building were built that service both the
campground and picnic areas.

North Grove Campground - Retrofit shower stall. New restroom installed with compliant showers. Existing
shower has been modified for improved access.

North Grove Picnic Area - Replace small restrooms (2). New combination building that services both campground and
picnic area.

Retrofit North Grove Lot restroom. Accessible restrooms are located in the new visitor center.

Route
Modify route to ranger station. Provided at new entrance station.

North Grove Picnic Area - Create accessible routes to 40%
of 50% at North Grove Picnic Area (4).

Additional picnic sites are done with Jack Knight Hall project.

Trail
North Grove Trail- Redwood Interpretive Trail Trail (mi): 1.7Project completed and closed.

Oak Hollow Campground Area
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Activity
Install at least 3 additional accessible campsites. One accessible campsite provided. Terrain will not allow

additional sites. Campground is located on the side of a
mountain valley where level areas for accessible routes and
features are not available. This will be addressed by additional
accessible camping in North Grove Campground.

Retrofit designated accessible campsites (#80): regrade,
replace spigot and drain.

Parking
Modify 14% slope at back of designated accessible parking
space (2).

Scenic Overlook Area - Install at least 1 van accessible
parking space.

Restroom
Modify restroom near site 80: install new grab bar, non
twist sink handles.

Reconfigure shower: move controls to wall adjacent to
bench.

This is an approved DSA design. When building is fully
renovated, controls will be relocated.

Replace restrooms by sites 97 and 109. Accessible camping provided in North Grove. Terrain not
feasible at Oak Hollow.

Scenic Overlook Area - Install accessible restroom.

River Area Day Use
Activity
Lava Bluffs Trailhead Area - Install 50% accessible picnic
sites (2).

All picnic sites were removed by District in 06/07. There are no
picnic sites at this location to be made accessible.

Lava Bluffs Trailhead Area - Replace exhibit. Exhibit has been moved to provide access.

Oak Leaf Spring Picnic Area - Install 50% accessible picnic
sites at (2).

Memorial plaque can be viewed from road.

River Picnic Area - Install 50% accessible picnic sites (3). Equivalent experience offered in other picnic areas within the
park.
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River Picnic Area - Replace exhibit on north side.. Equivalent experience offered in other picnic areas within the
park.

Parking
Lava Bluffs Trailhead Area - Install at least 1 van
accessible parking space.

Oak Leaf Spring Picnic Area - Install 1 accessible van
parking space.

Equivalent experience offered in other picnic areas within the
park.

River Picnic Area - Install 1 accessible auto parking space
at picnic area.

River Picnic Area - Install 1 van accessible space in picnic
area.

River Picnic Area - Install signs at accessible parking in
north lot (2).

Equivalent experience offered in other locations.

River Picnic Area - Install van accessible parking in south
lot.

Equivalent experience offered in other locations.

Restroom
Lava Bluffs Trailhead - Install an accessible restroom.

Route
Lava Bluffs Trailhead Area - Install accessible route from
parking to new restroom.

Lava Bluffs Trailhead Area - Install accessible routes to
40% of 50% sites (2).

District removed all picnic sites from this location.

Oak Leaf Spring Picnic Area - Install accessible route to
picnic area.

Equivalent experience offered in other picnic areas within the
park.

Oak Leaf Spring Picnic Area - Install accessible routes to
40% of 50% sites (2).

Equivalent experience offered in other picnic areas within the
park.

River Picnic Area - Install accessible route to river. The stair route to the river was improved to be compliant, and
a separate compliant trail was made to the river.

River Picnic Area - Install accessible routes to 40% of 50%
sites (2).

Equivalent experience offered in other picnic areas within the
park.
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River Picnic Area
Trail
Stanislaus River Access Trail- Hike down to picnic area
located on the North Fork of the Stanislaus River.

Trail (mi): .25Project completed and closed.

White Fir Environmental
Activity
Create at least 2 accessible campsites. Due to environmental issues and terrain access - one site has

been made accessible. The second site is in a flood area and
the route cannot be maintained as accessible. There are only
2 sites total. These are hike in sites. Exception Reported July,
08

California Citrus SHP 1Level
Citrus Groves
Trail
Knoll Trail-Hike through Citrus Groves Trail (mi): .75Project completed and closed.

Educational Pavilion
Route
Modify route to Educational Pavilion

Sunkist Center Area
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Activity
Install 50% picnic sites.

Modify gazebo benches.

Modify light switches in Sunkist Center. Controls are operated by park staff.

Parking
Install 1 additional van space.

Restroom
Minor modification to restroom signage.

Route
Install accessible routes to 2 accessible picnic sites (A/C
surface).

Modify route to restroom.

Modify route to Sunkist Center.

Carnegie SVRA 1Level
Campground
Activity
Modify for accessible campsites (5). Construction in 2006/2007

Replace pay telephone. Construction 2006/2007
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Restroom
Minor modification to restroom. Construct 2006/2007

Replace outdoor shower. Contract 2006/2007

Route
Create accessible path from campground to restroom (1.5). Construct 2006/2007

District Office
Activity
Replace doors to building (2). District office moved to Prairie City.

Parking
Create van accessible parking space. District office moved to Prairie City.

Restroom
Retrofit restroom. District office moved to Prairie City.

Route
Create accessible route of travel. District Office Moved to Prairie City.

Picnic Areas
Activity
Modify 50% of picnic sites to be accessible (15).

Restroom
Replace portable toilets with accessible models (6).

Route
Create accessible paths to restrooms (4).

Modify 40% of picnic sites to be on accessible route of
travel (6).

Ranger Office/Visitor Center
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Activity
Replace pay telephone with accessible model.

Replace picnic table.

Parking
Modify van accessible space.

Restroom
Replace restroom. Not public restroom.

Route
Modify route from parking to office. No longer open to public, offices.

Track Areas
Activity
MX Track - Modify bleacher seating.

Parking
70cc Track - Modify van accessible parking.

70cc Track - Modify vehicle accessible parking (2).

MX Track - Create van accessible parking space.

Restroom
70cc Track - Minor modification to restroom.

Carpinteria SB 2Level
Campground
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Activity
Modify 10 campsites, 2 each area where a combo building
is to be replaced plus 2 other sites, also modify water and
trash access.

Campsites have been completed in Anacapa and Santa Cruz
Loops, 7 total. RV sites still need to be completed.

Modify 7 tent sites to be compliant In Anacapa Loop sites #5, 15, Bobcat and Fox have been
modified for access.
In Santa Cruz Loop sites # 38, 52, and 64 have been modified
for access.

Modify the campfire center for seating, routes and parking.

Main Picnic Area
Activity
Install 50% accessible picnic tables.

Routes to tables.

Parking
Install 7 accessible parking spaces, 1 van accessible
space.

Restroom
Install signage.

Modify outdoor showers.

Retrofit restrooms 8 and 9.  Two restrooms combined into one centralized restroom.

Route
Install signage on routes of travel. New routes are compliant -additional route signage to be

installed  upon completion of beach access route.

Modify path of travel to restrooom number 9.

Castle Crags SP 2Level
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Root Creek
Trail
Root Creek Trail- Hike through coniferous forest to Root
Creek.

Trail (mi): 1Trail construction is complete, sign installation anticipated to
occur spring 2015.

Vista Point
Trail
Vista Point Trail- Trail leading to views of crags and Mount
Shasta

Trail (mi): .25Project completed and closed.

Caswell Memorial SP 2Level
Family Campground
Activity
Create 3 campsites.

Modify 1 campsite.

Parking
Modify for 1 van accessible space at combo building.

Restroom
Replace combo building (1) Route to facility was modified to provide level area for display

panel. The route meets ORAR standards and was approved
by T.Gilbert with MIG.

Replace restroom (1).
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Route
Create route from road to combo building (1).

Create route from road to restroom building (1).

Kiosk/Family Picnic
Activity
Family Picnic - Modify 3 picnic sites.

Family Picnic - Modify 8 picnic sites. Modified 50% of the total picnic sites.

Kiosk - Modify entrance station. Exception approved by MIG, October 24, 2008.

Parking
Family Picnic - Modify for van accessible space.

Kiosk - Create van accessible space.

Restroom
Family Picnic - Retrofit small restroom.  Restroom was replaced.

Route
Family Picnic - Route to beach.

Picnic Area
Trail
ADA Trail Loop- Hike through San Joaquin Riparian area
with views of large Valley Oaks.

Trail (mi): .8Trail construction complete, sign installation anticipated to
occur summer 2014.

China Camp SP 2Level
Campground
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Trail
Shoreline Trail- Woodland and bay-side hiking experience Trail (mi): 1.5Project completed and closed.

Turtle Back Hill
Trail
Turtle Back Hill Trail- Bayside hiking along San Pablo Bay. Trail (mi): .7Project completed and closed.

Clear Lake SP 1Level
Cole Creek Campground
Activity
Install at least 2 accessible sites (need 7 total).

Restroom
Replace restroom with shower.

Route
Install accessible path of travel from new accessible sites
to accessible restroom with shower.

Day Use Areas
Activity
Boat Launch Area - Install 50% accessible picnic sites (10). 10 sites are not present. 5 sites have been made accessible.

Boat Launch Area - Install accessible viewing space for
exhibit panel.

Boat Launch Area - Install basic dock: replace/retrofit
gangway; replace/retrofit ramps to 2 docks; install
accessible boat slip; modify piers/docks (add curb guides
and hand rails).

Department of Boating and Waterways installed this new
facility.

Day Use Picnic Area - Install 50% accessible picnic sites
(5).
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Day Use Picnic Area - Install 50% accessible picnic sites in
group picnic area (15).

This area is now group camping and meets the accessibility
requirements for group camping.

Swim Beach Area - Install 50% accessible picnic sites (10). The swim beach does not have 10 sites. There are only 4
picnic sites and all 4 have been made accessible.

Swim Beach Area - Install accessible viewing area for
exhibit panel.

Swim Beach Area - Replace drinking fountain.

Swim Beach Area - Retrofit snack bar window counter. Facilities removed, nothing to modify for access.

Parking
Boat Launch Area - Modify parking to create 1 van
accessible space and 2 more auto accessible spaces.

Restroom
Boat Launch Area - Replace restroom.

Swim Beach Area - Install accessible outdoor shower.

Swim Beach Area - Replace restroom. This restroom was modified to make compliant and not
replaced.

Route
Boat Launch Area - Install accessible paths of travel to
40% of accessible picnic tables (4).

Boat Launch Area - Install curb ramp.

Day Use Picnic Area - Install 40% of 50% accessible picnic
sites on accessible paths (2).

Day Use Picnic Area - Install 40% of 50% accessible picnic
sites on accessible paths (6).

Day Use Picnic Area - Install accessible path or road to
group picnic area.

Swim Beach Area - Install accessible path of travel to
exhibit panel.
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Swim Beach Area - Install accessible path of travel to
outdoor shower.

Swim Beach Area - Install accessible path of travel to
restroom.

Swim Beach Area - Install accessible paths of travel to 40%
of accessible tables (4).

There are only 4 tables and all 4 were done.

Kelsey Creek Campground
Activity
Install 1 or 2 additional accessible campsites, preferably in
different area than other 2 (need 7 total).

The required number of sites are dispersed between the Cole
Creek and Kelsey Creek loops of the campground.

Replace bench.

Replace drinking fountain.

Retrofit site 49. Replaced with site #38

Retrofit site 50.

Parking
Modify 1 parking space for van accessibility.

Restroom
Modify designated accessible toilet.

Replace/retrofit designated accessible shower room.

Route
Retrofit curb ramp by restroom: correct flared slopes, add
grooved border.
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Trail
Kelsey Creek Trail- Boardwalk and trail along water's edge
with fishing access.

Trail (mi): .7Project completed and closed.

Kiosk/Ranger Station/Sales Area
Activity
Reconfigure aisle to add 4" to width.

Replace doorknob.

Replace drinking fountain.

Replace fixed bench.

Replace/retrofit sales counter.

Parking
Modify parking to create a van accessible parking space.

Route
Install curb ramps and landings to pavement near parking
and to island at kiosk rear window (2).

Upper Bay View Campground
Trail
Dorn Nature Trail- Nature trail with distant lake views Trail (mi): .8Project completed and closed.

Visitor Center/Sector Office
Activity
Close caption AV show (or provide written transcription).

Install accessible beches on porch and at bottom of ramp
(3).

Install wheelchair seating in AV room. Seating is provided in the back row of this facility. This is a
very small AV room and the view from the last row is excellent.

Modify counter at the Sector Office.

Replace drinking fountain.
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Replace sales counter. Counter modified

Route
Modify ramp: replace handrails.

Modify stairs: stripe nosings; replace handrails.

Colonel Allensworth SHP 3Level

Parking
 gravel area needs installation of van space. One van and one regular accessible parking space installed in

the overflow parking lot.

Van spaces at Allensworth Hotel, Allensworth School 2
modify.

Public parking is not typically allowed at the hotel or at the
school. Two accessible parking spaces were installed in the
main visitor parking lot.

Columbia SHP 1Level
Day Use Area
Activity
Picnic Area Lower Lot - Install an additional accessible site.

Picnic Area Lower Lot - Modify designated accessible
picnic sites (2).
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Route
Picnic Area Lower Lot - Modify soil route from parking to
tables.

District Office
Activity
Modify doorway thresholds (2).

Replace doors to office and to restroom (2).

Parking
Create van accessible parking space.

Restroom
Modify unisex restroom on office porch.

Route
Modify ramp.

Fulton/State/Main Street Area
Activity
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify entrance doorways (3).

Parking
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Install accessible parking.

Accessible parking spaces provided on State Street and Fulton
Street.

Restroom
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms at Columbia House.

Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Replace restrooms behind Douglass
Saloon.
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Route
Douglass Saloon, NY Dry Goods, Blacksmith Shop,
Columbia House - Modify/retrofit routes of travel (4).

Fulton/Washington/Parking Lot
Activity
Fallon Hotel - Modify entry doorway.

Fallon Theater/Ice Cream Parlor - Modify entry doorway.

Miners' Store, Masonic Temple, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Modify entry doorways
(7).

Miner's Store not complete, will add new item per notes in
January 2014 cover letter.

Restroom
Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Replace designated
accessible restroom behind Eagle Cottage.

Route
Fallon Hotel - Retrofit route to entry. Issues with route; see notes in January 2014 cover letter.

Fallon Theatre/Ice Cream Parlor - Modify entry ramp. Ramp eliminated.

Miners' Store, Masonic Hall, Assay Office, Wells Fargo,
Gazette, Eagle Cottage, DO Mills - Modify/retrofit routes
(7).

Issues with route; see notes in January 2014 cover letter.

Jackson/Pacific/Main St. Area
Activity
St Charles Saloon - Retrofit doorway.
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Parking
St Charles Saloon - Install 1 van accessible parking space.

Restroom
St Charles Saloon - Retrofit restroom behind saloon. This restroom was replaced.

Route
St Charles Saloon - Install and sign accessible route from
parking to saloon.

Issues with route; see notes in January 2014 cover letter.

Remaining Area Between Main and
Activity
Firehouse, Butcher Shop (Chinese Temple), Leather Shop,
Tibbets House, Barber Shop, Barn and Jail - New visitor
center.

Not installing new visitor center. Facilities will be made
accessible.

Firehouse, Butcher Shop (Chinese Temple), Leather Shop,
Tibbetts House, Barber Shop, Barn and Jail - Create clear
space at doorways (6).

Magendie Buidling (Grocery Store) - Retrofit entry doorway.

Parking
Firehouse, Butcher Shop (Chinese Temple), Leather Shop,
Tibbetts House, Barber Shop, Barn and Jail - Create
accessible parking.

Accessible parking on the corner of Jackson and Columbia St.,
or behind the City Hotel.

Route
Firehouse, Butcher Shop (Chinese Temple), Leather Shop,
Tibbetts House, Barber Shop, Barn and Jail - Install
accessible routes (6).

Issues with route; see notes in January 2014 cover letter.

Schoolhouse Area
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Activity
Install accessible drinking fountain.

Parking
Install one van accessible parking space.

Route
Create accessible route from parking to schoolhouse.

Modify rear stairs.

Retrofit ramp entry to schoolhouse.

State/Jackson/Main Street Area
Activity
Candy Kitchen, Bakery, Towle Leavitt Building, Photo
Studio, Odd Fellows, Justice Court, Drug Store and Dental
Office Exhibits - Modify doorways (6).

Museum/Park Information Center - Install accessible
drinking fountain.

Adjacent to Sector Office on Jackson.

Museum/Park Information Center - Modify doorway
threshold.

Sector Office on Jackson Street.

Museum/Park Information Center - Modify exhibits (3).

Museum/Park Information Center - Modify sales/info
counter.

Restroom
Museum/Park Information Center - Retrofit restrooms.
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Route
Candy Kitchen, Bakery, Towle Leavitt Building, Photo
Studio, Odd Fellows, Justice Court, Drug Store and Dental
Office Exhibits - Modify routes of travel (9).

Issues with route; see notes in January 2014 cover letter.

Museum/Park Information Center - Modify path of travel to
rear restrooms.

Museum/Park Information Center - Modify path of travel to
restroom.

Museum/Park Information Center - Modify/retrofit ramp.

Cuyamaca Rancho SP 1Level
Green Valley Equestrian Camp
Activity
Create two accessible campsites One loop in the Green Valley campground was converted to

equestrian camping.  Two accessible campsites are complete.

Los Caballos Horse Camp and Day
Activity
Create accessible campsites (2). facility no longer in use due to fire

Relocate and replace pay telephone. facility no longer in use due to fire

Relocate self pay machine. facility no longer in use due to fire
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Restroom
Replace pit toilet. facility no longer in use due to fire

Replace restrooms. facility no longer in use due to fire

Route
Create accessible routes from campsites to restrooms (2). facility no longer in use due to fire

Park District Headquarters/Museum
Parking
Modify accessible space for striping and signage.

Restroom
Replace restroom. This is called the Dyar House parking lot restroom.

Route
Create accessible route from parking to restroom.

Paso Picacho
Trail
Azalea Glen Trail- Woodland hiking experience near Paso
Picacho Campground

Trail (mi): 1.4Accessible parking to be incorporate into campground
accessibility improvements.

Stonewall mine
Trail
Stonewall Mine Trail- Mine intepretation/mountain views Trail (mi): .5Project completed and closed.

Doheny SB 1Level
Beach Front
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Trail
Beach Promenade Trail - Coastal views along Orange
Coast beach front

Trail (mi): 1.3Project completed and closed.

Campground
Activity
Create 5 more acessible campsites.

Create wheelchair and companion seating at campfire
center.

Modify 2 campsites.

Replace pay telephone with accessible model and locate
on accessible surface (2).

Parking
Modify parking space at combination building to make it
van accessible.

Restroom
Modify combination building for sink, urinals (2).

Modify comfort station buildings (3). Two combination buildings with showers were replaced
instead of modifying the three comfort stations without
showers. Replacing the buildings with showers provides a
greater accessible experience for the campground program.

Replace outdoor showers with accessible models (2). Showers are at new restrooms.

Route
Create accessible route by stabilizing surface. Routes used in the campground are Outdoor Recreation

Access Routes. All pedestrians us the camp loop road,
including persons with disabilities.

Modify route from road to combination building (2).
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Modify route from road to comfort station (3). Two combination buildings with showers were replaced
instead of modifying the three comfort stations without
showers. Replacing the buildings with showers provides a
greater accessible experience for the campground program.

Entrance Area
Activity
Modify door for poundage.

Modify fixed bench with back support, armrest and clear
space.

Modify sales counter for height.

Modify some exhibits for height of text and text font (4).

Replace pay telephone with accessible model and with
enough clear space.

Pay phone removed.

Parking
Modify to create van accessible space with proper signage.

Route
Create crossing zone from parking to visitor center,
including modification for slope.

Modify curb ramp to visitor center.

North Day Use Area
Activity
Create 50% accessible picnic sites in Promenade Picnic
Area (10).

Modify 50% picnic tables in group picnic area (2).

Modify picnic area exhibit text for serif font (3).

Modify picnic area for 50% accessible sites (85).

Replace the Paluka fixed bench.
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Parking
Modify van parking in lot 1.

Modify van parking in lot 2 (2).

Modify van parking in lot 3.

Modify vehicle parking in lot 1 (4).

Modify vehicle parking in lot 2 (7).

Modify vehicle parking in lot 3 (4).

Restroom
Modify stall in comfort station for space from front of toilet
to door, sink controls, modify urinals for hand controls,
proper signage (2).

Replace outdoor showers (3).

Replace outdoor showers at lifeguard tower 30.

Replace portable toilet.

Replace restrooms/dressing rooms (3).

Route
Create 40% accessible picnic sites in Promenade Picnic
Area on accessible route (4).

Create accessible routes for picnic sites (3).

Modify accessible route at Promenade Picnic Area.

Modify curb ramps for slope in all lots (6).

Modify picnic area for 40% accessible sites on accessible
route (35).

Modify route to lifeguard tower 30 for minor barriers.

Modify to have 40% of the accessible picnic sites in the
group picnic area on an accessible route.

South End Day Use (IPU)
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Activity
Modify for 50% accessible tables, 40% on accessible route
(75).

Project complete- Exception to number of sites, reported July
2009.

Replace fixed benches in horseshoe pit area. Horse shoe pit relocated to North end of park.

Parking
Modify van parking and install proper signage (2). The parking spaces were installed at the new day use

restroom.

Modify vehicle parking spaces and install proper signage
(7).

Restroom
Relocate outdoor showers (2). Outdoor showers have been modified for access.

Replace restroom buildings (2). Only one restroom was replaced. The other restroom is an
early accessible design. The replaced restroom provides
access to the picnic areas and the horse shoe pit areas.

Route
Create accessible route from parking to horseshoe pits.

Create accessible route from parking to picnic sites (3).

Create route from parking to restrooms (2).

Donner Memorial SP 2Level
Campground
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Activity
Modify 8 campsites.

Modify campfire center for seating and route

Route
Create routes to restrooms.

Core use area along lake
Trail
Lakeside Interpretive Trail- Hike along Donner Lake Trail (mi): 2.3Trail construction complete, sign installation anticipated to

occur summer 2015.

Visitor Center/Museum
Activity
Install 2 automatic door openers. New Visitor Center complete and open.

Install exhibits (20).

Modify 2 ramps (install handrails and signs). The Visitor Center has been replaced and ramps eliminated. -
Exhibit construction is underway. Anticipated opening - May
2015.

Modify sales counter.

Modify threshold (rear).

Parking
Install curb ramp.

Install signage (2 spaces).

Modify parking to create van accessible parking.
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Restroom
Retrofit/replace restrooms.

Ed Z'Berg Sugar Pine Point SP 1Level
Campgrounds
Trail
Campground Trail- Hike through pine/fir forest. Trail (mi): .7Project completed and closed.

Day Use Area
Activity
Boat Pier - Replace water fountain. Relocated 200' North due to significant tree roots. Serves boat

dock and waterfront picnic area.

Caretaker House/Office - Modify entrance door for
hardware, threshold and kickplate.

Now a private residence. This will not be made accessible.

Ehrman Mansion - Modify entrance door for hardware,
kickplate and threshold.

 Virtual tour provided. Exception reported Jan. 2010.

Ehrman Mansion - Modify stairs for striping and handrails. Stairs on interior tour route.

Ehrman Mansion - Modify text font on exhibits (6).

General Phipps Cabin - Modify text on exhibits. Exhibit panel adjacent to cabin.

Nature Center - Modify sales counter 10 feet.

Nature Center - Modify text on exhibits (4).

Nature Center - Provide open captioning on video (2).

North Boat House - Modify text on exhibits (2).

Picnic Area - Create accessible picnic sites (20).

Picnic Area - Replace water fountain. Relocated to improved restroom by the Visitor Center.

South Boat House - Exhibit. Exhibit panel adjacent to South Boat House.
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Nature Center - Modify sales counter 10 feet.

Create accessible picnic sites at waterfront

Parking
North Boat House - Create van accessible parking space.  Virtual tour provided. Exception reported Jan. 2010.

Picnic Area - Create accessible parking (3).

Restroom
Picnic Area - Replace restrooms (2).

Modify restroom near visitor center and mansion

Route
Boat Pier - Modify walkway for gaps in planks and
handrails on rock stairs.

Boat Pier - Needs handrails. Handrails not required on piers.

Caretaker House/Office - Create accessible route from
parking to office.

This is now a private residence. Modifications do not need to
be done.

Ehrman Mansion - Create accessible route from parking to
building.

Exception reported Jan. 2010. Portable ramp installed by
District - 2012.

Maritime Museum - Create accessible route of travel from
parking to museum.

 Virtual tour provided. Exception reported Jan. 2010.

Nature Center - Create accessible route.

South Boat House - Modify route to eliminate steps, redo
surface, decrease slope.

Trail
Bike Trail Segment #1- Hike/Bike Trail Trail (mi):Project completed and closed.

Erhman Mansion
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Trail
Lakeside Trail (aka Waterbaby Trail)- Hike along the shore
of Lake Tahoe.

Trail (mi): .4Trail construction is complete.  Accessible trail information
signs anticipated to be installed Summer 2014.

General Creek Campground
Activity
Accessible campsites: parking, cooking facility, water,
trash, tent pad (8).

Modify seating for wheelchair and companion seating.

Parking
Create van accessible parking space at campfire center.

Restroom
Replace combo buildings (6) - partial DMP.

Route
Create accessible route to campfire center.

Create accessible routes from campsites to restrooms (6).

El Capitan SB 2Level
Campground
Activity
Campfire Center, provide routes and seating

Camping
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Activity
Modify 7 campsites.

Restroom
Replace combo number 7 Group Camp

Replace restroom number 1. Restroom was replaced and relocated to day use parking lot
under the Deferred Maintenance Program.

Route
Install 7 at 50' sidewalk. Camp Loop Road is now the route.

Day Use Parking
Trail
Nature Trail- Hike along Riparian corridor with  large
sycamores and oaks to ocean view.

Trail (mi): .6Project complete and Closed

Day Use/Beach
Activity
Install accessible drinking fountain clear space. At new restroom.

Modify 15 picnic sites for accessibility. Per the new guideline, the required number of sites 20% +
have been modified.

Parking
Install van accessible sign.

Modify parking (restripe 6).

Restroom
Replace beach restroom. Duplicate record - This is restroom # 1 that was replaced and

relocated; see record above.

Replace outdoor showers (3). At new restroom.
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Route
Create route to beach restroom. Restroom relocated to day use parking lot.

Create routes to 6 of 15 picnic sites.

Retrofit paved route to beach - 180'.

Entrance Area
Parking
Modify parking and route at entrance area

Group Camp
Restroom
Replace combo #8 at Group Campground

Emerald Bay SP 2Level
Campground
Activity
Replace campsites - 5. 5 campsites completed.

Route
4 routes at 100' each (dirt). Camp loop road is the route. Additional soil routes were

installed also.

Eagle Point Campground
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Trail
Overlook Trail-Hike up to view of Lake Tahoe and
surrounding mountains.

Trail (mi): .3Trail construction is complete, sign installation anticipated to
occur spring 2015.

Empire Mine SHP 3Level

Activity
Install rails and curb guides on exit ramps. This is an OARR

Modify 3 interior ramps.

Parking
Install one van accessible space.

Restroom
Replace parking lot restrooms.

Route
Create routes from parking to restroom and to visitor
center.

ORAR - site will not accommodate Ext Route in Historic
setting. Handrails added for enhanced access.

Folsom Lake SRA 1Level
Beals Point Area
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Activity
Install fixed benches for design and clear space (3).

Make 50% of the picnic sites accessible (north and south)
(50).

Terrain did not allow for 50% of the sites to be made
accessible.

Minor modifications to drinking fountains for pressure (3).

Parking
Create accessible van space at equestrian facility. This is open parking for horse trailers. There are level places

to park.

Modify parking (268 spaces, 10 designated, needs 2 van
accessible spaces).

Restroom
Minor modification to drinking fountain at restroom/dressing
room.

Minor modification to restroom/dressing room.

Modify restrooms (2). Accessible design approved by DGS.

Route
Create accessible route to drinking fountains (6).

Create accessible route to inimproved boat ramp. This was an unimproved launching area without a ramp. There
are no routes or parking. Launching area now has been closed
permanently.

Create beach access. Beach meets slope requirements when lake is at high pool
level.

Modify stairs from restroom/dressing to beach.

Beals Point Area Campground
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Activity
Create wheelchair seating at campfire center.

Modify campsites (3).

Modify campsites to make them accessible (4).

Replace drinking fountain.

Replace pay telephone.

Parking
Create accessible parking at campfire center.

Create accessible van space at kiosk.

Create van accessible parking space for comfort station.

Modify parking space for van dimensions at combination
building.

Restroom
Replace comfort station.

Replace drinking fountain on combination building.

Replace sink in combination building.

Retrofit combination building.

Route
Create accessible path from parking to kiosk. Drive up kiosk

Create accessible route from parking to campfire center.

Modify ramp to be a curb ramp at combination building.

Modify stairs for handrails or replace with ramp at campfire
center.

Accessible ORAR

Beals Point Campground - RV
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Activity
Provide 2 Accessible RV Spaces

Parking
Parking for restroom

Restroom
Replace Restroom

Route
Restroom to Campsite

Brown's Ravine Day Use
Activity
Hobie Launch Ramp and Parking Lot - Modify dock for
shore connection, railings and striping.

This is a boarding float, not a dock.

Picnic - 5 picnic areas, 3 areas should have accessible
picnic sites (20).

Concession

Parking
Hobie Launch Ramp and Parking Lot - Create 1 additional
accessible space.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 3
van spaces.

There is only one parking lot - it has been modified for vehicle
and boat spaces.

Hobie Launch Ramp and Parking Lot - Modify 3 lots for 4
vehicle spaces.

There is only one lot and it has been modified for vehicle and
boat spaces.

Restroom
Picnic - Replace restroom buildings (2). These facilities were modified for access instead of replacing

them.
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Route
Hobie Launch Ramp and Parking Lot - Modify ramps near
boat launch.

Hobie Launch Ramp and Parking Lot - Modify stairs for
handrails and striping.

There are not stairs to be modified in the Hobie parking lot.

Picnic - Create accessible routes (3). Concession

Doten's Cove
Trail
Doten's Cove Trail- Lakeside trail experience Trail (mi): .5Project completed and closed.

Granite Bay Area Day Use
Activity
Activity Center - Create accessible group picnic sites (15).

Activity Center - Modify door to activity center.

Activity Center - Modify kitchen area for entry into room and
around area.

Activity Center - Replace drinking fountain.

Equestrian Area - Create accessible equestrian area. Horse mounting platform was provided.

Equestrian Area - Create accessible picnic sites (2).

Equestrian Area - Replace drinking fountain.

Kiosk Area - Replace pay telephone. Phone removed.

Picnic Areas - #1 North of concession - modify for
accessible sites (9).

Picnic Areas - #2 Near concession (8).

Picnic Areas - #3 Near south restroom (20). Sites done that terrain allows.

Picnic Areas - Modify drinking fountains (3).

Picnic Areas - Replace pay telephones (2). Phones removed.
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Staging Areas - #1 Modify dock needs handrails, curbs and
striping.

Boating and Waterways replaced 5 of the 6 boarding floats.
The design meets current federal standards.

Staging Areas - 5% Area replace drinking fountain.

Parking
Activity Center - Modify for van accessible parking space.

Day Use Beach and Parking - Modify parking for accessible
vehicle (6).

Day Use Beach and Parking - Modify parking for van
accessible parking.

Equestrian Area - Create van accessible parking space. This is undeveloped parking for horse trailers. No spaces are
striped.

Kiosk Area - Create van accessible parking space. Drive up kiosk

Staging Areas - #1 Create van accessible parking space. No developed parking. This is a level area as water recedes.

Staging Areas - #2 Create van accessible parking.

Staging Areas - #4 Modify parking for accessible vehicle
(2).

Staging Areas - #4 Modify parking for van accessible
space.

Staging Areas - 5% Area - Create 4 spaces with 1 van
space.

Restroom
Activity Center - Replace portable toilets in group picnic
area (2).

Portable restrooms removed

Activity Center - Retrofit restrooms (men's and women's)
(2).

Equestrian Area - Replace restroom. CXT

Picnic Areas - Replace portable toilet. Portable toilets have been permanently removed.

Staging Areas - #2 Replace portable toilet.
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Staging Areas - 5% Area - Replace restroom.

Staging Areas - 5% Area - Replace toilet.

Route
Activity Center - Modfiy ramp to building for handrails and
edge protection.

Activity Center - Modify stairs for open risers, handrails and
striping.

Create accessible route from parking to group picnic area.

Day Use Beach and Parking - Create accessible route to
beach.

Day Use Beach and Parking - Modify curb ramps (3).

Kiosk Area - Create route from parking to kiosk. Drive Up

Staging Areas - #1 Modify ramp for slope, handrails and
curb guides.

Staging Areas - #2 Modify ramp for handrails, curb guides
and striping; modify boat dock for slope.

Staging Areas - 5% Area Create accessible route from
parking to restroom.

Nimbus Flats Area
Activity
Fishing/Picnic Area - Modify 50% picnic sites (10).

Fishing/Picnic Area - Modify fishing platform.

Peninsula Campground
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Trail
Peninsula Trail- Interpretive lakeside trail Trail (mi): .8Project completed and closed.

Penninsula Campground
Activity
Install 1 accessible campsite

Parking
Modify parking near restroom

Restroom
Replace restroom This restroom was replaced with a combination building to

provide campers with a shower.

Route
Create accessible routes

Folsom Power House SHP 3Level
Folsom Power House
Activity
Remove and replace 3 shelters.

Parking
No allowances for hardened surfaces at power house
firbays - 40,000 square feet.
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Route
Install soil entry route.

Fort Humboldt SHP 4Level
Fort
Trail
Fort Humboldt Trail- Trail through historic fort landscape
and structures.

Trail (mi):Trail construction completed and open to public.   Accessible
trail information sign to be ordered and installed by December
2012.

Fort Ross SHP 2Level

Activity
Create accessible picnic sites (10). Only six sites required.

Route
Create accessible routes to picnic sites.

Fort Ross
Activity
Widen doorways in 4 buildings. Historic buildings- doors meet minimum requirements.
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Parking
Install parking near fort.

Route
Modify interior fort routes.

New designated parking to Fort. ORAR from parking at Fort.

Visitor Center
Activity
Modify drinking fountain.

Visitor center improvement (general). Improved entry/exit  doors, sales counter, benches.

Parking
Signage

Restroom
Men's and women's.

Route
Curb cut.

Improve route.

Rear exit route (ramp).

Rear exit route (stairs).

Trail
Fort Trail- Trail from parking to Fort Ross Trail (mi): .3Trail construction complete, sign installation anticipated to

occur summer 2014.

Call House Trail- Hike through Eucalyptus Grove Trail (mi): .12Trail construction is complete, sign installation anticipated to
occur winter 2015.

Gaviota SP 4Level
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Beach Area
Activity
Modify 50% picnic sites (10). There are no formal picnic sites on beach. Accessible tables

are provided.

Main Parking Lot
Activity
Modify 40% on route (4).

Parking
Retrofit one van.

Retrofit one vehicle.

Restroom
Modify restroom (small).

Route
Modify 4 routes to picnic (2).

Half Moon Bay SB 1Level
Beach
Trail
Coastal Trail- Asphalt hike/bike trail along coast. Trail (mi): 2.3Project completed and closed.

Cowell Ranch Beach
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Route
Harbor Seal Overlook - Replace stairs to beach. The stairs, categorized as a trail component, descend a 100’

bluff that is subject to severe storm surges and erosion. In
2006 a storm destroyed the stairs, and the Department rebuilt
in accordance with trail standards utilizing funds provided by
FEMA.

Dunes Beach
Restroom
Replace Dunes Beach Restroom Replaced the Dunes Beach restroom, including  parking and

route to restroom.

Francis Beach Campground
Activity
Create at least 3 more accessible campsites.

Modify small campfire center (2).

Retrofit designated accessible site.

Restroom
Replace comfort station.

Route
Create accessible paths to accessible restroom from
accessible sites (4).

Francis Beach Day Use
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Activity
Create at least 50% accessible sites (15). There are not 15 sites to be made accessible. Some of the

work included accessible sites on concrete including concrete
walkways and some are accessible tables on a firm natural
surface.

Install accessible benches (2).

Replace kiosk counter. The entry station has been replaced.

Restroom
Modify large comfort station. Replaced facility with a new comfort station.

Replace exterior showers (2).

Route
Install 48" wide landings at top of curb ramps (8).

Install accessible paths of travel to at least 40% of the 50%
accessible picnic sites (6).

Modify side pavement access routes (2).

Sweetwood Group Camp and
Activity
Install 50% acessible picnic sites: pad, furniture, trash,
spigot and cooking (2).

There is only one set of facilities at this location. This area is
an open group camping area, not a picnic area. One large
area was made accessible including tables, water station, food
prep area, and fire ring.

Parking
Create van accessible space. The new accessible van space is a firm, stable surface.
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Restroom
Replace/modify at least 1 of 2 designed accessible "vault"
restrooms.

Route
Create accessible paths from picnic/camping area (2). This is only a campground area. No picnic sites are at this

location. The routes have been done in the campground.

Create accessible paths to 40% of the 50% accessible
sites (2).

Create accessible route to all facilities.

Venice Beach
Activity
Entry Area - Install new counter. This is a drive up kiosk and is compliant for this purpose. A self

pay station is also provided that has clear access to it. This
facility is not designed for walk up use and does not need a
counter.

Entry Area - Replace and relocate pay telephone. Sidewalk area in front of pay phone was made wider for
access. The phone is a concession contract. The current
model is an accessible design.

Install beach access. Completed at Francis. Beach wheelchairs at other locations.

Northern Venice Beach - Install ISA signs at 4 designated
accessible spaces.

Parking is provided for restroom and day use beach access.

Southern Venice Beach - Install ISA signs at 4 designated
accessible spaces.

Parking is provided for restroom and day use beach access.
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Parking
Entry Area - Create accessible van parking. Beach access is provided at Francis Beach. Beach

wheelchairs at other locations.

Northern Venice Beach - Create one new van accessible
space.

Southern Venice Beach - Create one new van accessible
space.

Restroom
Northern Venice Beach - Replace outdoor showers (2).

Northern Venice Beach - Retrofit comfort station.

Southern Venice Beach - Replace outdoor showers (2). Restroom closed

Southern Venice Beach - Retrofit comfort station. Restroom closed

Route
Entry Area - Create accessible path to kiosk. This entry station is designed as a drive up facility. The current

design does not allow for walk up customer service.

Northern Venice Beach - Modify beach access. Beach Wheelchairs are available.

Hearst San Simeon SHM 1Level
District Office
Activity
Minor modification to doors of building 1 and 2 (2).

Modify counter in buildings 1 and 2 for height.

Modify exterior stairs of buildings 3 and 4 for striping and
height of handrails (2).

Modify ramp for landing in builidngs 3 and 4.
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Parking
Modify for van space.

Restroom
Minor modifications to restrooms in buildings 1 and 2 (2).

Modify restrooms in buildings 3 and 4 (2).

Route
Minor modify to ramps for landing and handrails diameter
on buildings 1 and 2 (2).

Modify curb ramp.

Hilltop/Castle Area
Restroom
Replace portable toilet.

Route
Modify ramp outside restroom for slope.

Ranger Office
Activity
Install accessible picnic sites (2). Concession

Modify door to outer office.

Modify door to ranger office.

Modify fixed benches (2).

Replace pay telephone.
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Restroom
Modify restroom door.

Modify restroom.

Route
Create route to picnic area. Concession

Modify ramp for handrails.

Modify route for slope.

Visitor Center
Activity
Modify doors for poundage (4). Automatic

Modify exhibits for text size and font (8). Exhibit fonts are compliant.

Modify store/ticket counters for height (4).

Modify telescopes in parking lot.

Replace ATM.

Replace pay telephone.

Retrofit fixed benches (6).

Parking
Modify space for RV.

Restroom
Modify restrooms (2).
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Route
Create curb ramps on main route (2).

Modify route where it crosses traffic.

Heber Dunes SVRA 4Level

Parking
Create van accessible parking.

Restroom
Retrofit large comfort station.

Route
Create route from parking to restroom.

Henry Cowell Redwoods SP 2Level
Redwood Loop
Activity
Nature center exhibits.

Visitor Center
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Trail
Redwood Loop Trail-Hike through old growth redwoods. Trail (mi): .75Trail construction complete, sign installation anticipated to

occur summer 2014. Parking and path of travel to trailhead to
be completed under a separate project.

Hollister Hills SVRA 1Level
Howard Harris Day Use Area
Activity
Retrofit 50% of the picnic sites (8). The required eight (8) sites were made accessible and an

additional four (4) sites were done for a total of twelve (12).

Retrofit pavillion picnic site.

Restroom
Replace portable toilet.

Retrofit wooden comfort station.

Route
Modify routes to restrooms (3).

IT and MX Track Area
Activity
Retrofit 50% of the picnic sites (6).

Restroom
Replace portable toilet.

Kiosk and Office Area
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Activity
Kiosk - Install accessible payphone. Phones are already an accessible design.

Kiosk - Modify exhibit.

Office - Modify counter.

Parking
Kiosk - Install van accessible parking space.

Office - Install van accessible parking space.

Route
Kiosk - Install accessible route to kiosk.

Lodge Campground
Activity
Install accessible campsites (2). Campsite work was done in 05/06 and not reported to 08/09

Restroom
Replace comfort station.

Route
Retrofit routes to facilities (2). Routes were completed in 05/06 and not reported to 08/09

Radio Ridge Area
Activity
Replace water faucet and drain.

Retrofit 50% of the picnic sites (10).
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Restroom
Modify vault restrooms (2).

Route
Install route to campfire center. Campfire Center Removed

Install routes to restrooms (2).

Humboldt Redwoods SP 1Level
Albee Campground
Activity
Retrofit designated accessible sites (2).

Parking
Install van accessible space at combo restroom.

Restroom
Modify designated accessible combo restroom.

Route
Create accessible routes between accessible sites and
restroom (2).

Burlington Campground
Activity
Install 3 additional campsites dispersed in each loop. Campsite #2 tent pad 16'x17' due to protected vegetation.

Install accessible pay telephone on accessible route.

Modify designated accessible campsite 54.

Retrofit campfire center.
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Parking
Install accessible parking at restroom by campsite 54.

Modify van accessible space at accessible combo restroom
by campsite 33.

Restroom
Modify combo restroom by campsite 33 (shower
configuration).

Instead of modifying the combination building by campsite 33,
which was approved by DSA as being compliant, we replaced
the combination building by campsite 54.

Route
Create accessible paths of travel to accessible restrooms
for new sites (3).

Item no longer applicable as camp loop roads are now allowed
to be used as routes.

Modify gaps in concrete path of travel to designated
accessible combo restroom.

Trail
Burlington Trail- Redwood hiking experience Trail (mi): 1.5Project completed and closed.

Cuneo Creek Horse Camp
Activity
Create accessible equestrian feature(s) (mounting steps,
mounting platform or hoist lift [see ATPG]).

Install acessible amenity (hitching post or drinking fountain
or table, etc.).

Install at least 1 accessible campsite in family and group
loops (2).
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Restroom
Replace pit toilets (2). The main restroom in this campground has been made

accessible.

Retrofit combo restroom shower.

Day Use Areas
Activity
Garden Club of America Grove - Install at least 2
accessible picnic sites.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

Group Campground - Create at least one accessible
campsite in group camping area.

William's Grove - Create accessible picnic sites (4).

Women's Federation Grove - Install at least 10 accessible
picnic sites.

Three picnic sites were installed. This was all the terrain
allowed.

Parking
Founder's Grove - Install van accessible parking.

William's Grove - Install van accessible parking.

Women's Federation Grove - Install auto accessible
parking space (2).

Women's Federation Grove - Install van accessible parking
space.
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Restroom
Founder's Grove - Modify designated accessible toilet
rooms.

Garden Club of America Grove - Install comfort station at
an accessible location.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

Group Campground - Create accessible combo restroom
near accessible site.

Existing restroom is a compliant design. The project was to
add showers. Due to environmental issues in this river setting
the size of the septic system cannot be increased. The existing
septic system will not support the addition of a shower.
Accessible showers are available at Burlington or Hidden
Springs campgrounds. Exception Reported July 08.

William's Grove - Install accessible comfort station near
accessible picnic sites.

Women's Federation Grove - Replace small restroom.

Route
Founder's Grove - Install accessible path of travel to
Founder's Tree.

Start of route improved near restroom. The rest of route meets
trail standards.

Founder's Grove - Modfiy ramped boardwalk/deck. This is not a ramp, it is part of the trail system and is
compliant.

Garden Club of America Grove - Create accessible path to
accessible picnic tables.

Due to environmental issues and septic issues along the river,
a restroom and picnic sites could not be done at this location.
Accessible picnicking has been done at the other day use
areas with similar experience.

William's Grove - Create accessible routes from accessible
picnic sites to comfort station.

William's Grove - Create accessible routes of travel to each
accessible picnic site from parking (4).

Women's Federation - Create accessible route to Julia
Morgan grill area.
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Women's Federation Grove - Create accessible route to
restroom.

Women's Federation Grove - Create accessible route to 4
of the accessible sites.

Trail
Rockefeller Loop Trail- Redwood hiking experience Trail (mi): .7Project completed and closed.

Hidden Springs Campground
Activity
Create 7 accessible campsites dispersed in various loops.

Install new drinking fountain and pad.

Install new pay telephone and pad.

Provide accessible seating and route at campfire center. The campfire center was not addressed in the original work
plan.

Parking
Install accessibe parking for all new accessible restrooms
(3).

Install accessible parking for all new accessible combo
restrooms (2).

Restroom
Modify combo restroom 4.

Replace combos 2 and 3 (partial DMP).

Replace restroom A, B and C.

Retrofit combo restroom 1.

Page 82 Printed on 7/31/2015



Route
Create accessible routes to accessible restrooms for each
accessible site.

Create accessible routes to all accessible restrooms (3).

Create accessible routes to new accessible combo
restrooms (2).

Redwoods
Trail
Gould Grove Nature Loop Trail- Hike through redwoods Trail (mi): .6Project completed and closed.

Fleishmannn Grove Trail- Hike through redwoods Trail (mi): .7Project completed and closed.

Visitor Center Area
Activity
Park Headquarters - Modify door hardware.

Park Headquarters - Modify doorway. Provided parking and alternate contact area. Historic property
and elevation gains would not allow for fully accessible path.
Exception reported July 08.

Park Headquarters - Modify information counter.

Visitor Center - Install 2 or more accessible benches on
porch.

Visitor Center - Install 2 or more accessible picnic sites on
porch.

Visitor Center - Install directional ISA to restroom.
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Parking
Park Headquarters - Install van accessible parking space.

Visitor Center - Modify parking: restripe for van.

Restroom
Modify designated accessible restroom.

Route
Park Headquarters - Install accessible concrete path of
travel.

Park Headquarters - Install building access ramp. This park office is a historic structure. Due to terrain, excessive
slopes, and the historic nature of the facility, staff contact will
be provided at the Visitor Center which is accessible. The
museum is located on the other end of the parking lot.
Exception reported July 08.

Visitor Center - Install accessible path of travel.

Visitor Center - Modify exterior building access ramp.

Visitor Center - Modify slope of path from visitor center to
restroom or add ramp with rails and wheelguards at dropoff
areas.

Hungry Valley SVRA 1Level
4 Wheel Drive Practice Area

Page 84 Printed on 7/31/2015



Activity
Install 50% accessible tables in picnic area (8).

Parking
Restripe existing parking space to make it van accessible
and install proper signage.

Restroom
Install new compliant vault restroom (inadequate clear
space inside vault restroom).

Route
Install route to picnic area and restroom.

CCC Dormitory
Activity
Install visual alarm system.

Modify sliding glass door threshold.

Replace entry door.

Replace hardware on interior doors (2).

Retrofit kitchen sink and counter.

Parking
Install 1 van accessible space.

Restroom
Retrofit interior bathroom including toilet stall, shower and
sink.

District Office Area
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Activity
Modify information counter and brochure racks.

Modify slope at entry, install signage and compliant
kickplate.

Parking
Modify 1 existing parking space to make it van accessible
and install tire stops.

Restroom
Install grab bar in women's side and adjust other fixtures.

Replace restroom door hardware (2).

Retrofit men's and women's side for proper clear space (2).

Route
Remove built up curb ramp, install compliant curb cut.

Gorman Entrance Area
Activity
Install bench with arm and backseat.

Remove/replace pay telephone.

Replace exhibit panels with small fonts and remove
benches from clear space (3).

Parking
Retrofit existing accessible parking to eliminate slope and
provide 1 van accessible space.
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Restroom
Install compliant portable toilet.

Route
Remove existing built up curb ramp and replace with
compliant curb cut.

Lane Ranch Campground Area
Activity
Improve surface throughout existing campsite and on route
to restroom, modify fire ring.

Install 1 additional accessible campsite with parking and
route to restroom.

Parking
Restripe parking space at restroom to make it van
accessible, install signage.

Restroom
Install signage and modify grab bars in restroom.

Quail Canyon Special Event Area
Activity
Install stripes on stair nosings at race tower.

Modify light switch in race tower.

Remove and replace stair handrails at race tower (2).
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Parking
Install 3 van accessible spaces and 10 standard accessible
parking space (13).

Restroom
Adjust restroom door closure in warehouse and install
signage (2).

Lower sink rim by 1" inside restroom and adjust faucet
control (2).

Lower sink rim by 1" outside restroom and adjust faucet
control.

Huntington SB 2Level
Beach
Trail
Beach Promenade Trail- Beach front Trail Trail (mi): 1.9Project completed and closed.

Indian Grinding Rock SHP 2Level
Core use area
Trail
North Trail- Hike through the mixed hardwood forest. Trail (mi): .6Project complete and closed.

Jack London SHP 3Level
Museum/Happy Walls/Main Parking
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Activity
Modify accessible entrance - signage.

Modify exterior stairs. Historic Structure - Stairs Ok - New lift installed.

Route
Route from parking to museum (400'). Golf Cart provided for access.

Jedediah Smith Redwoods SP 2Level
Campfire Center
Route
Modify routes and seating for access. Access to the stage was also provided.

Modify entry into the visitor center.

Campground
Activity
Rehab 5 existing sites.

Replace 2 additional campsites.

Parking
No parking at restroom.

Restroom
Retrofit combo by site number 13. Cultural issues prevent replacement of the combo by site #13,

the combo by site #41 was replaced instead.
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Route
2 - 100' routes to combo building. Routes installed as needed.

Jedediah Smith Campground
Trail
Nature -River Trail-Hike through old growth redwoods and
along the Smith River.

Trail (mi): .60 Construction complete.  Anticipated installation of trailhead
sign by Summer 2014.

Picnic Area
Activity
Install 4 accessible picnic sites.

Replace 10 picnic tables.

Parking
Install 1 van accessible space in dirt lot. All accessible parking is done in the paved picnic area. The

dirt lot is in the river flood zone.

Install 1 van accessible space in paved lot.

Restroom
Retrofit picnic area restroom.

Route
4 - 50' soil routes.

Simpson-Reed Grove
Trail
Simpson-Reed Grove Trail Trail (mi): .75Project complete and closed.

Lake Oroville SRA 1Level
Bidwell Canyon Area
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Activity
Big Pine - Create accessible campsites (4).

Boat Launch - Modify fish cleaning station.

Gold Flat - Create accessible campsites (4).

Recreation Hall - Replace pay telephone. Access to phone provided.

Toll House - Replace picnic sites (2).

Toll House - Replace water fountain.

Parking
Marina - Modify accessible parking (8). compliant parking is provided in high pool parking lot.

Recreation Hall - Create accessible parking (3).

Restroom
Big Pine - Retrofit combo building.

Boat Launch - Modify comfort station.

Gold Flat - Retrofit combo building.

Route
Boat Launch - Create accessible path to boat launch. The boat launch is accessible per federal guidelines.

Marina - Remove curb in accessible path from parking to
restroom.

Recreation Hall - Modify ramp.

Toll House - Create ramp to porch.

Toll House - Modify path across bridge.

District Office
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Route
Install ISA signing on route to office. project included: modification of public restroom, parking and

route

Modify outside stairs for contrasting stripes and handrails.

Loafer Creek Area
Activity
Boat Launch - Modify floating dock. The floating dock meets federal guidelines.

Campfire Center - Replace campfire center for 250 people.

Campfire Center - Replace payphone.

Campground - Modify campsites (7).

Day Use - Create picnic sites in day use (10).

Horse Camp - Create campsites in horse camp (2).

Parking
Boat Launch - Modify accessible parking (6). Parking completed, however slopes do not meet standards

and will be changed when the parking lot has a complete
overlay done.

Day Use - Create accessible parking (2).

Day Use - Modify accessible parking (5).

Restroom
Boat Launch - Modify unisex restrooms (2).

Campground - Modify comfort stations (6).

Day Use - Replace restrooms in picnic area.

Group Camp - Retrofit campground combo building.

Group Camp - Retrofit combo restrooms (2).

Horse Camp - Retrofit combo restroom in horse camp.
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Route
Boat Launch - Modify routes to unisex restrooms.

North Forebay
Trail
North Forebay  Aggregate Trail - Hike through open
grasslands with views of North Forebay

Trail (mi): .95Project completed and closed.

North Thermalito Forebay Area
Activity
Install fixed benches (4).

Modify docks (2).

Retrofit 50% of the picnic sites (10).

Restroom
Boat Launch - Modify small comfort station.

Picnic Area - Modify large comfort station.

Route
Create access route to swim beach.

Create access routes and remove curb in the route to
campground (2).

South Thermalito Forebay Area
Activity
Modify boat ramp for slope and step. Meets Federal Standards

Modify fish cleaning station.

Modify picnic sites 50% (10).
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Parking
Create accessible parking (2).

Restroom
Replace portable toilets (2).

Spillway Area
Activity
Install new benches (2).

Install new water fountain.

Modify fish cleaning station.

Replace boat dock and gangway. Private Dock, no work to be done at this location.

Replace pay telephone and remove curb.

Parking
Modify accessible parking in pull through lower lot (6).

Modify accessible parking in upper lot (18).

Restroom
Modify large comfort station.

Visitor Center
Activity
Modify exhibits in lobby and both sections of center for
height, glare, font size and interactive displays.

Modify handrails in theater (2).

Modify ramps in center for slope and handrails (2).

Modify sales counter for height.

Relocate text panels (4).

Replace fixed benches (4). Modified instead of replaced.

Replace water fountain.
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Replace/relocate fixed benches (4). Four benches total - two replaced.

Parking
Modify parking for slope.

Restroom
Retrofit restrooms for clear spaces, heights and grab bars
(2).

Route
Modify route to visitor center.

Modify stairs outside building for handrails and contrasting
striping.

Modify stairs to viewing tower and telescopes (3).

Relocate exhibits on route.

Trail
Chaparral Interpretive Trail- Interpretive trail next to Visitor
Center

Trail (mi): .25Project complete and Closed

Lake Perris SRA 1Level
District Office Area
Activity
Modify counter.

Modiy doorway.
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Parking
Install van accessible space.

Modify accessible parking.

Restroom
Replace building restrooms (2).

Route
Modify route to office.

Fisherman's Lot and Dam Top Area
Activity
Retrofit fish cleaning station. The accessible fishing activity has been moved to Sail Cove

area.

Retrofit fishing pier. A new accessible fishing pier has been installed at the Sail
Cove area.

Parking
Install van accessible space. Fishing access has been moved to the sail cove area.

Modify accessible parking (3). Fishing Access Moved

Restroom
Modify comfort station. Fishing access has been moved to the sail cove area.

Replace portable toilets (2). Fishing access has been moved to the Sail Cove area. An
accessible restroom is provided.

Route
Modify route to dam top. Fishing access has been moved to the Sail Cove area. This

includes an accessible route to the new fishing pier.

Replace ramp to fish pier from dam top. Fishing access has been moved to the Sail Cove area. This
includes an accessible route to the new fishing pier.

Group Camp, Group Picnic and
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Activity
Group Camp - Replace furniture (6).

Group Camp - Replace/relocate payphone. Phone removed

Group Picnic - Replace furniture/retrofit cooking area (3).

Horse Camp - Install accessible campsites (2).

Horse Camp - Install accessible equestrian features (2).

Parking
Group Camp - Install van accessible spaces (2).

Group Picnic - Install van accessible spaces (2).

Group Picnic - Install vehicle accessible parking (3).

Horse Camp - Install van accessible space.

Restroom
Group Camp - Retrofit combo restrooms (6). There are not six restrooms at this location as reported in the

T-Plan. This is a large use area where one compliant restroom
recently modified, takes care of multiple group and picnic
areas.

Group Picnic - Retrofit comfort station. There are not six restrooms at this location as reported in the
T-Plan. This is a large use area where one compliant restroom
recently modified, takes care of multiple group and picnic
areas.

Horse Camp - Install accessible portable toilet.

Route
Group Camp - Retrofit curb ramps (2).

Group Picnic - Modify curb ramps (2).

Launch Ramp Area 5
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Activity
Modify docks (2).

Modify launch ramp.

Replace drinking fountain.

Retrofit gangways (2).

Parking
Install van accessible space.

Restroom
Retrofit large comfort station.

Route
Install curb cut.

Modify route to restroom.

Luiseno Campground
Activity
Campfire Center - Retrofit campfire center. A new campfire center including parking and routes was built

within the campground.

Horse Shoe Pit - Replace/relocate fixed benches (4). The modified horse shoe pit is located near Power Cove at the
start of the trail.

Upper RV Loop - Retrofit accessible campsites (9).

Upper Tent Loop - Retrofit accessible campsites (2).

Parking
Campfire Center - Install van accessible space.

Upper RV Loop - Retrofit parking at combo restrooms (3).

Upper Tent Loop - Retrofit parking at combo restrooms (3).

Visitor Center - Install van accessible space.
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Restroom
Campfire Center - Replace comfort station. New Campfire Center at a new location. This restroom no

longer needs to be modified or replaced. Restroom facilities for
the new campfire center are located in the  campground.

Horse Shoe Pit - Replace portable toilet. The accessible horse shoe pit is located near Power Cove at
the start of the trail.

Upper RV Loop  - Retrofit combo restrooms (3).

Upper Tent Loop - Retrofit combo restrooms (3).

Route
Campfire Center - Retrofit route from parking to campfire
center.

A new campfire was built within the campground. This includes
parking and routes.

Horse Shoe Pit - Modify path in horse shoe pit and nature
corner areas (2).

The accessible horse shoe pit is located at Power Cove near
the start of the trail.

Upper RV Loop - Retrofit route to combo restrooms (3).

Upper Tent Loop - Retrofit route to combo restrooms (3).

Visitor Center - Install ramp to visitor center.

Visitor Center - Modify paths to visitor center and kiosk (2).

Visitor Center - Retrofit stairs and entrance to visitor center.

Marina Area
Parking
Install accessible parking (3).

Install van accessible space.
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Restroom
Retrofit comfort station.

Route
Replace curb ramps in parking area (3).

Retrofit route to marina (2).

Moreno Beach Area
Activity
Install fixed bench (6).

Modify picnic sites (40).

Parking
Install accessible parking (5).

Install van accessible parking (5).

Restroom
Modify outdoor showers (4).

Retrofit comfort stations (6). There are not 6 restrooms at this location. Moreno Beach is
one of several different use areas along the lake. We did a
retrofit on both restrooms and dressing rooms.

Route
Install beach access route and water entry. Done at Perris Beach

Install curb cuts in parking area (5).

Power Cove Area
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Activity
Install boat loading dock.

Retrofit drinking fountain.

Retrofit picnic sites (6).

Parking
Install van accessible space.

Restroom
Modify comfort station.

Route
Install curb ramp.

Regional Indian Museum and Bike
Activity
Modify entrance doors (2). Doors serviced for opening pressure.

Replace drinking fountain. The drinking fountain was removed from the facility.

Parking
Modify for van accessible space.

Restroom
Replace portable toilets on bike trail (3).

Retrofit building restroom (2).

Route
Modify route from parking to entry.

Water Slide Area
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Activity
Install accessible drinking fountain. The water slide complex was removed.

Install accessible outdoor shower. The water slide complex was removed.

Install accessible picnic area. The water slide complex was removed.

Make slide accessible. The water slide complex was removed.

Modify ticket counter. The water slide complex was removed.

Restroom
Modify comfort station. The water slide complex was removed.

Route
Install ramp to top of slide. The water slide complex was removed.

Retrofit exterior stairs. The water slide complex was removed.

Retrofit route from counter to picnic area and restroom. The water slide complex was removed.

Leo Carrillo SP 1Level
Campground Area
Activity
Install accessible seating spaces at campfire center (4).

Modify campsites for accessibility (7).

Modify pay telephone.

Modify water fountains.

Retrofit benches.
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Parking
Modify parking at campfire center.

Modify parking at restrooms (4).

Restroom
Modify restroom

Modify signage.

Replace restroom at campfire center. There is no restroom at the campfire center. The closest
restroom is in the group camp area. This restroom was
modified for accessibility.

Retrofit showers.

Route
Modify route to campfire center.

Modify route to payphone at restroom 43.

Modify route. Route to group camp.

County Line Beach
Parking
Install van accessible space. County Line Beach area cannot be made accessible due to

terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

Restroom
Replace portable toilet. County Line Beach area cannot be made accessible due to

terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.
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Route
Retrofit staircase to beach. County Line Beach area cannot be made accessible due to

terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

Day Use Areas
Activity
Beach Area - Modify bench.

Beach Area - Modify drinking fountain.

Beach Area - Modify outdoor shower.

North Beach - Modify payphones (2).

Picnic Area - Ceate accessible picnic sites (6).

Visitor Center - Replace visitor center.

Parking
North Beach - Add van accessible parking spaces (2).

Picnic Area - Add van accessible space.

South Beach - Add van accessible parking (2).

South Beach - Modify parking at kiosk to 1 van accessible
space.

Restroom
Beach Area - Modify restroom.

North Beach - Replace portable toilet.

North Beach - Replace restroom.

South Beach - Add accessible portable toilet in lot.
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Route
Beach Area - Modify route. Route to south beach area

Beach Area - Retrofit/modify all routes and stairs from bluff
and Highway 1 to beach.

This is a bluff situation and cannot be made accessible. The
North and South Beaches within the same area provide the
same opportunities and are accessible.

North Beach - Install accessible route onto beach. Beach Wheelchairs are provided for visitor use.

North Beach - Modify routes to pay telephones (2).

South Beach - Modify path of travel to kiosk. Primarily a drive up kiosk. Parking is provided for walk up
users.

Nicholas Flat
Trail
Nicholas Pond Trail- Hike through Santa Monica Mountains
to mountain pond.

Trail (mi): .6Trail Construction complete.  Installation of trailhead sign
summer 2013.  Oak tree mitigation fall 2015.

Nicolas Flat Campground
Trail
Nicolas Flat Trail Extension (AKA Camp 13 Trail)-
Campground to coastal view hike.

Trail (mi): .7Project completed and closed.

Staircase Beach
Activity
Replace benches (3). The North and South Beaches within the same area provide

the same opportunities and are accessible.
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Parking
Install van accessible space. The North and South Beaches within the same area provide

the same opportunities and are accessible.

Restroom
Replace portable toilet. The North and South Beaches within the same area provide

the same opportunities and are accessible.

Route
Install accessible route to beach. Staircase Beach area cannot be made accessible due to

terrain and bluff situation. The North and South Beaches within
the same area provide the same opportunities and are
accessible.

MacKerricher SP 2Level
Campground
Activity
Modify Campfire Center for wheelchair seating.

Parking
Install accessible parking for Campfire Center

Route
Install 300' boardwalk to Campfire Center

Haul Road
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Trail
Haul Road Access Improvements-Hike along Mendocino
Coast.

Trail (mi): 3Trail access points is complete, sign installation anticipated to
occur spring 2016.

Lake Cleone
Trail
Laguna Point Trail- Coastal bluff hike along Mendocino
coast

Trail (mi): .6Project was completed by the district without the use of ADA
funding.

Malibu Creek SP 2Level
Campground
Activity
Modify campfire center for signage and seating, stage
access.

Retrofit 4 water sources. Only three needed due to location of campsites.

Retrofit campsites - 4 units.  Disperse for choice of setting.

Parking
Modify site parking area. Campsite parking is accessible at the four accessible

campsites.

Main Picnic Area
Activity
Modify 4 picnic Ramadas to be compliant Two of the modified picnic sites will handle larger groups, two

are individual. All include water, access to drinking ftn,
barbeque,  and shade Ramada.
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Parking
Install 5 parking spaces

Restroom
Modify restroom to be compliant Restroom has 4 unisex rooms, one of these rooms is

compliant. An accessible drinking fountain is available at
restroom.

Route
Install routes from parking to picnic sites and restrooms Routes connect all modified picnic sites, all accessible parking,

and restroom.

Oak Woodland
Trail
Ann  Skager Trail- Hike through oak savanna Trail (mi): .58Construction complete.  Anticipated installation of interpretive

signs by Fall 2014.

Trail Head Picnic
Parking
Modify 4 parking spaces to be compliant

Trail Head Picnic Area
Activity
Modify picnic site to be accessible This site includes, access to drinking ftn, water station, picnic

benches, and shade Ramada.

Restroom
Modify Restroom to be compliant Restroom has 4 unisex rooms, one of these rooms is

compliant. An accessible drinking fountain is available at
restroom. Drinking fountain and water station are available at
restroom.
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Route
Create routes from parking to picnic site and restroom Concrete route leads to picnic Ramada and restroom.

Malibu Lagoon SB 2Level
Beach
Trail
Lagoon Trail Trail (mi): .46Project initiated and completed by district. Trail construction

complete, sign installation anticipated to occur summer 2015.

Marina SB 2Level

Activity
Create accessible picnic sites.

Route
Accessible routes to the picnic sites.

Beach
Parking
Modify parking space access zones.
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Restroom
Modify ramp. Ramp eliminated at new restroom.

Modify restroom. Restroom replaced.

Marshall Gold Discovery SHP 2Level
Along American  River
Trail
Levee Trail- Hike along American River Trail (mi): .32Project complete and Closed

North Beach Area
Activity
Modify 50% picnic sites (8).

Parking
Retrofit 1 van space.

Retrofit 1 vehicle space.

Restroom
Modify restroom (small).

Route
Modify from parking to restroom.

Saw Mill Area
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Activity
Modify exhibits (6). At Saw Mill site.

Restroom
Modify restroom (small).

Route
Modify from parking to mill.

Visitor Center
Trail
Gold Discovery Loop Trail- Hike through historic center of
Coloma and day-use area

Trail (mi): 1.2Trail construction complete.

McArthur-Burney Falls Memorial 1Level
Campground Area
Activity
Modify accessible campsites (7).

Modify sales counter at kiosk. Drive up Kiosk - Kiosk will be removed and replaced in
Caltrans project. Estimated project is now, 2012.

Retrofit water fountain at kiosk. Removed

Parking
Create van accessible space at kiosk.
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Restroom
Replace restrooms (6).

Route
Create accessible routes to restrooms (6).

Modify path of travel to kiosk. Drive Up, Caltrans will be relocating the park entry. Anticipated
project in 2012.

Falls Day Use Area
Activity
Add water fountain at store.

Create accessible picnic sites (6).

Modify sales counter and exhibits in visitor center.

Modify store entry threshold and doorknobs, narrow aisles,
sales counter.

Parking
Add 1 each van accessible space at camp store,
fisherman's and falls parking (3).

Route
Create accessible route to pay telephones.

Modify ramp to visitor center.

Modify route and stairs to falls. The route to the fall overlook is historic. This includes the rock
work for the stair and the sloped path. Various designs were
considered but not feasible at the location. A new viewing
opportunity was made at the same location and the original
location has a barrier free route it.
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Trail
Headwaters Trail- Trail along Burney Creek Trail (mi): .6Project completed and closed.

Headwaters Camp Area
Activity
Create accessible primitive campsites (2).

Parking
Create van accessible parking space.

Restroom
Add accessible portable toilet.

Lake Area
Activity
Add accessible boat slip. Completed by DBAW

Create acessible picnic sites (6).

Replace water fountain.

Parking
Add 2 and modify 1 accessible parking spaces.

Restroom
Replace restrooms. There is only one restroom at this location and it has been

replaced.

Route
Create accessible route to beach.

Create accessible route to boating area.

Lake Britton and Burney Creek
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Trail
Burney Creek Trail- Hike along Burney Creek from Lake
Britton to Burney Falls

Trail (mi): 1.3Project complete and Closed

Millerton Lake SRA 2Level
Boating
Parking
Crow's Nest - 1 van accessible space. DBAW

Restroom
Replace restroom number 1 at Crow's Nest - boat launch 1. DBAW

Camping
Parking
Retrofit to van space by combo restroom number 16 in
Rocky Point.

Rocky Point Restroom parking complete

Restroom
Modify shower/restroom by boat launch number 6 (north
shore).

Rocky Point Restroom near boat launch completed

Replace restroom in group camp.

Replace Rocky Point restroom.

Mono Lake Tufa SR 2Level
Old Marina
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Restroom
Restroom for Old Marina Trail A new restroom was be installed with the Old Marina Trail

project.  This project was not identified in the Transition Plan.

Trail
Old Marina Trail- Lakeshore hike with views of tufa Trail (mi): .8Trail construction complete.

Visitor Center
Activity
Modify bookstore and theater. This facility is not owned or operated by CA State Parks. It is

operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify entrance doors and thresholds. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify exhibits throughout. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify photoroom door and clear spaces. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Replace payphone and benches. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Parking
Install accessible pull through spaces. This facility is not owned or operated by CA State Parks. It is

operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Install signage at parking and loading zone. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.
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Modify slope in main lot. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Restroom
Modify interior restroom entries. This facility is not owned or operated by CA State Parks. It is

operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify toilet stalls, sinks and dispensers. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Route
Modify ramp at rear entry. This facility is not owned or operated by CA State Parks. It is

operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Modify route from parking to front entry. This facility is not owned or operated by CA State Parks. It is
operated by the US Forest Service. This project should not
have been proposed in the Transition Plan.

Montaña de Oro SP 2Level
Campground Area
Activity
Modify 3 campsites for surface.
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Restroom
Modify entry, seat height and signage for 2 pit toilets. Installed 4 new restrooms.

Route
Install sidewalk to 2 restrooms.

Coastal Bluffs
Restroom
Modify pit toilet along trail

Trail
Bluff Trail - Hike along coastal bluffs Trail (mi):Construction complete.  Anticipated installation of trailhead

sign summer 2015.

Coon Creek Area
Activity
Create two accessible picnic sites

Parking
Provide two accessible parking spaces

Restroom
install accessible restroom at Coon Creek parking lot

Spooner Cove Area
Parking
Spooner Cove Area - Install 2 spaces, 1 van accessible
space.
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Restroom
Spooner Cove Area - Install signage.

Spooner Cove Area - Pit toilets.

Route
Spooner Cove Area - Install beach access - 100'.

Spooner Cove Area - Install restroom access - 100'.

Spooner Cove Area - Provide trex for sand access - 300'. Temporary route beach mat installed. A permanent route is
precluded by the California Coastal Act of 1976, including
opinions issued by the California Coastal Commission.

Morro Bay SP 1Level
Campgrounds
Activity
Family Campground - Modify accessible campsites: add
accessible tables, enlarge tent pads, replace and relocate
spigots, install accessible trash receptacles (10).

Family Campground - Replace and relocate soda
machines (2).

Family Campground - Replace drinking fountain near
restroom 2.

Group Campground - Install at least 1 accessible campsite.
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Restroom
Family Campground - Replace all comfort stations.  If
restroom parking provided, install accessible space and
accessible routes to restroom (4).

Group Campground - Replace restroom.

Entrance Area
Activity
Have phone company provide at least one accessible
model pay telephone.

Install new drinking fountain.

Parking
Install van accessible space.

Route
Install accessible route to kiosk, to telephone and to new
drinking fountain.

Marina
Trail
Marina Peninsula Trail- Bayside hiking and interpretation Trail (mi): .7Trail construction is complete.  Accessible trail information

signs anticipated to be installed Winter 2014.

Marina Area
Parking
Install a van accessible parking space in lot north of café.

Modify parking: modify one space to convert to van
accessible; add signs.
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Restroom
Marina Café - Replace restroom in café lot.

Route
Marina Café - Replace ramp to deck. Concession

Modify ramp to docks: correct 15% slope; retrofit gangway;
correct slope and rail heights; install curb rails; modify
kayak docks; add curb guides.

Concession

Museum Area
Activity
Install audible and visual alarm signals.

Install correct railings on stairs to basement (2). Railings are fine - employee only.

Install wheelchair seating in learning center (2).

Lower sales counter.

Modify exhibits: fonts, heights (5).

Modify opening pressure on deck door.

Replace door to basement.

Replace/Modify fixed benches: add back support, at least
one arm rest and a higher seat.

Parking
Modify parking: restripe for van accessible space; install
correct signage.
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Restroom
Modify restroom: relocate garbage receptacle; improve
signage.

Route
Create accessible route to outdoor fountain.

Modify route from parking to museum: create more
passing/rest areas, improve slopes, remove vertical rises.

Mount Diablo SP 2Level
Juniper Campground
Activity
Create accessible campsites (3). Only three campsites were needed for this site. Sites 9, 10,

and 19 were completed.

Restroom
Modify restroom by campsites 19, 20, 22 Restroom was originally designed to be accessible. Barrier

removal work was performed; parking, routes, drinking ftn,
floor leveling, swing doors out and new door hardware.
Restroom is not fully compliant, but will be usable for most
users. Note: restroom will need to be replaced in future for full
compliance.

Route
Create accessible route from campsites to restroom. Camp Loop Road is the route.

Visitor Center
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Parking
Install 1 van accessible space at lower summit lot.

Restroom
Modify lower lot restrooms: adjust closures; install curb
ramp.

Required complete remodel.

Mount San Jacinto SP 1Level
Idyllwild Campground
Activity
Create 50% accessible picnic sites (50).

Create accessible campsites (2).

Modify campsite.

Modify exhibits at combination building (2). Exhibits removed

Modify for wheelchair seating at campfire center.

Restroom
Modify drinking fountain.

Modify restroom.

Retrofit combination building.

Route
Create 40% accessible picnic sites on accessible route of
travel (20).

Modify route from parking to restroom.

Modify route to campfire center.

Modify route to combination building.

Sector Office
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Activity
Modify hardware on door to office.

Relocate accessible pay telephone Removed

Replace and relocate fixed bench.

Replace drinking fountain.

Trail feasibility study.

Parking
Modify to make van space.

Route
Modify ramp for slope and handrail.

Modify route from parking lot to offce for markings and
slope.

Replace stairs.

Stone Creek Campground
Activity
Create accessible campsites (3).

Modify for wheelchair seating at campfire center.

Restroom
Minor modification to vault restrooms (3).

Route
Create accessible route from road to restrooms.
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Trail
Stone Creek Campground Trail- Interpretive trail loop
through conifer forest.

Trail (mi): .6Project completed and closed.

Mount Tamalpais SP 1Level
Alice Eastwood Group Camp Area
Activity
Create wheelchair seating at campfire center. Center Removed

Modify exhibits (2).

Replace drinking fountain.

Parking
Create van accessible space.

Restroom
Replace pit toilet.

Route
Create accessible route from parking to campsite.

Modify stairs from parking to campsite. New accessible barrier free route installed. Stairs are historic.

Modify stairs leading to campfire stairs.

Bootjack Picnic Area
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Activity
Replace drinking fountain.

Retrofit picnic sites (2).

Parking
Create van accessible space.

Create vehicle accessible space.

Restroom
Replace restroom. New restroom installed in parking lot.

Route
Create accessible route from parking to drinking fountain.

Create accessible route from parking to restroom.

Modify route to picnic sites. Built new bridge.

Modify stairs to picnic site. Accessible route is a sloped walkway. Stairs are a historic
feature. CCC rock work. Stairs not modified.

Frank Valley Horse Camp
Activity
Modify area for equestrian.

Modify campsites (4). There are no individual sites, just a general area. Site
improvements were made in this area for surface, tables and
fire.

Parking
Create van accessible parking space. Soil surface by restroom. This area is by reservation only. Not

open to general public.
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Restroom
Replace pit toilet. New vault restroom installed.

Hang Site #2
Parking
Create van accessible parking space. No picnic sites at this area

Pantoll
Trail
Old Mine Trail- Hike through evergreen forest to ocean bluff
overlook

Trail (mi): .5Project completed and closed.

Pantoll Area
Activity
Campground - Create 2 accessible sites. Only 1 done - terrain does not allow for 2 sites in this historic

setting.

Campground - Create wheelchair seating at campfire
center.

Terrain does not allow access to center

Kiosk/Information Station - Modify counter for height.

Kiosk/Information Station - Replace pay telephone.

Minor modification to drinking fountain at restroom.

Modify 50% picnic sites (4).

Parking
Modify 1 van space.

Modify 1 vehicle space.
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Restroom
Modify door to restroom on both push and pull sides for
slope.

Modify unisex restroom.

Route
Create accessible route from parking to campsites (2). Route made to the one historic site.

Kiosk/Information Station - Modify route for obstacles and
slope.

Historic stairs. Barrier free route made from parking to
entrance station.

Kiosk/Information Station - Modify stairs for handrails.

Modify route from parking to restroom.

Peak Area
Activity
Picnic Site - Modify fixed bench for height and clear space.

Replace pay telephone.

Visitor Center - Create captioning for videos (2).

Visitor Center - Modify counter for height.

Visitor Center - Modify drinking fountain for poundage and
clear space.

Historic fountain not modified. New fountain installed towards
gravity car barn.

Visitor Center - Modify entrance door for strike edge
clearance and threshold.

Visitor Center - Modify exhibits for font and text size (2). New exhibits in Gravity Car Barn.
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Parking
Modify lots for van accessible spaces (2).

Restroom
Replace restroom.

Route
Picnic Site - Modify path around peak 0.25 miles for edge
protection and stairs.

Visitor Center - Modify route for obstacles.

Visitor Center - Retrofit stairs for handrails. Historic Stairs - new ramp installed instead of modifying stairs.

Trail
Verna Dunshee Trail- Mt. Tamalpias summit trail Trail (mi): .75Project complete and Closed

Steep Ravine Environmental
Activity
Modify campsites (2).

Modify William Kent cabin.

Replace drinking fountain.

Parking
Install van accessible parking site.

Restroom
Replace pit toilet.
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Route
Modify route from cabin to firewood storage.

Modify route from cabin to shoreline. Not possible, bluff situation.

Retrofit stairs. Trail

West Ridgecrest Blvd
Trail
McKeenan Gulch Trail- Coastal Bluff Trail with Ocean
Views.

Trail (mi): .15Project completed and closed.

New Brighton SB 2Level
Campground
Parking
2 van accessible spaces (one on each of 2 different
restrooms).

Signs for parking.

Restroom
ADA improvements to 3 restrooms.

Modify 2 combo restrooms.

Proper signage on 2.

Replace restroom A.

Oceano Dunes SVRA 1Level
Campground and OHV Area
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Activity
Replace call box with accessible telephone. Exception reported July 09

Parking
Create van accessible parking for part of camping area. Exception reported July 09

Route
Modify route to and around call box and safety area. Exception reported July 09

Modify routes to and around vault restrooms for
accessibility (4).

Due to blowing / shifting sand firm route not provided.

Day Use and Exhibits
Restroom
Install 1 accessible portable toilet per cluster (4). Vault toilets installed at four locations.

Grand Kiosk Area
Activity
Modify designated accessible picnic site.

Replace broken accessible picnic table.

Parking
Install van accessible spaces for picnic area.

Modify designated accessible auto spaces to create one
van accessible space.

Restroom
Replace comfort station.
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Route
Install accessible routes to restrooms and picnic area (2).

Oso Flaco Area
Activity
Modify (lower) railing at accessible fishing areas on bridge. Instead of lowering the guard rails, slots were installed.

Lowering the guardrail was a safety concern.

Trail
Ocean View Boardwalk - Section of Oso Flaco lake trail
which provides a coastal dunes hiking experience with
ocean views.

Trail (mi): 1Project completed and closed.

Pier Kiosk
Parking
Install correct signage at van accessible parking space.

Restroom
Replace large comfort station.

Replace outdoor shower.

Route
Modify route from parking to restroom.

Ranger/Dispatch Area
Activity
Modify information area/counter.
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Parking
Modify vehicle accessible space to van accessible space.

Restroom
Modify restroom.

Ocotillo Wells SVRA 1Level
Camping Areas
Activity
Holmes Camp Area - Install 1 accessible campsite.

Holmes Camp Area - Modify existing accessible campsite
and improve surface throughout.

Parking
Install parking at restrooms.

Restroom
Holmes Camp Area - Install compliant vault restroom.

Holmes Camp Area - Modify vault shower building.

Route
Holmes Camp Area - Install routes from accessible
campsites to restroom and shower facilities (2).

Other Areas
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Parking
Headquarters Area - Install parking signage, van and tow-
away.

Portable Toilets Throughout - Install parking at each
location (5).

Portable toilets removed and vault restrooms installed. This
includes parking for each restroom. Work was done by District.

Restroom
District Office Area - Modify restroom door and fixtures and
install signage.

Headquarters Area - Modify combo restroom at
headquarters area.

Headquarters Area - Modify shower room at headquarters
area.

Headquarters Area - Provide clear space at utility sink at
headquarters area.

Portable Toilets Throughout - Install 1 accessible chemical
toilet in each of 5 locations (5).

District removed portables and installed vault restrooms.

Route
District Office Area - Replace entry door, modify handrails
on ramp and stairs, install striping on stair nosings, modify
clear space at pay telephone and interpretive panels.

Old Sacramento SHP 2Level
Museum rear entrance
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Parking
Provide compliant parking and improve route to rear
entrance

Train Depot
Restroom
Retrofit men's and women's restrooms (interior). Complete at Freight Depot.

Retrofit streetside restrooms (small). Complete At Passenger Depot.

Old Town San Diego SHP 1Level
Bazaar Area
Activity
Modify ATM. Concession

Modify stairway to store 11. Concession - Item no longer applicable as there are no longer
any shops upstairs.

Restroom
Retrofit building restrooms (2). Concession - One restroom has been remodeled for

accessibility.

Exhibits and Museums
Activity
Courthouse/Jail - Modify doorway. This is an historic structure -  Threshold replaced, door

remains open.

Mason Street School - Retrofit doorway. This is an historic structure -  Threshold replaced, door
remains open.

McCoy House - Modify kitchen clear space.

Seeley Stable - Modify building threshold.

Union Printing Office - Install bench.
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Wells Fargo/Colorado House - Modify doorway. Threshold replaced.

Restroom
McCoy House - Modify building restroom doors (2).

Old Town Theater - Retrofit building restrooms (2).

Route
Casa de Estudillo - Modify route to house and in courtyard.

Casa de Machado Stewart - Retrofit doorways and modify
routes (2).

Routes completed - Historic Adobe structure, doorways cannot
be modified.

Casa de Machado Stewart - Retrofit route to and around
house (2).

Casa de Machado Stewart - Retrofit route to and through
garden.

Livery Stables - Retrofit route.

Mason Street School - Install entrance ramp.

Mason Street School - Modify route to school.

McCoy House - Modify ramp to front porch.

McCoy House - Modify route to house.

McKinstry Dentist - Modify route.

Robinson Rose - Install ramp at rear of building.

Seeley Stable - Modify route to building.

Union Printing Office - Retrofit route to building.

Wells Fargo/Colorado House - Modify route.

Modify route to jail

Modify route through Carriage yard

Parking Lots and Routes
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Parking
Install accessible vehicle parking in Lot A.

Install van accessible parking space in Lot A.

Install van accessible parking space in Lot B.

Install van accessible parking space in Lot D.

Install van accessible parking space in Lot E.

Route
Modify route from Lot A to Plaza.

Modify route from Lot B to Plaza.

Modify route from Lot D to Plaza.

Modify route from Lot E to Plaza.

Modify route from Lot H to Plaza.  This is Lot F, there is no Lot H.

Retrofit curb ramps in Lot H (2). This is Lot F, there is no Lot H.

Plaza Area
Activity
Replace drinking fountains (2). One at Robinson Rose Visitor Center and one at Mason Street

restroom.

Retrofit picnic sites (8). Only  three required in the Plaza Area.

Route
Modify route to drinking fountain.

Restrooms
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Restroom
Estudillo Barn - Retrofit comfort station.

Route
Estudillo Barn - Modify route to restroom.

Lot A - Modify route to restroom.

Mason Street - Modify route to restroom.

Olompali SHP 4Level
Visitor Center
Activity
Replace drinking fountain.

Retrofit Visitor Center.

Restroom
Replace portable toilet.

Route
Modify route.

Pfeiffer Big Sur SP 1Level
Big Sur Lodge Area
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Activity
Modfiy benches (4).

Modify aisles (3).

Modify entrances (3).

Modify sales counters (3).

Replace drinking fountain.

Replace pay telephones (3).

Parking
Install van accessible parking space and accessible
parking (3).

Big Sur Station Area
Activity
Center - Modify water fountain.

Center - Replace pay telephone.

Campground Area
Activity
Modify clear space inside store.

Modify exhibit at kiosk for clear space. Exhibit removed from kiosk area.

Modify kiosks (2). Remodeled campground entry, one kiosk only.  Parking and
route to kiosk complete.

Modify laudry area.

Replace pay telephone at kiosk. Removed

Replace picnic site at store.
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Parking
Create parking for group campsites (2). No parking provided, Cal Trans road edge

Install van accessible space at campground store.

Install van accessible space at entrance and kiosk (2). Remodeled campground entrance, one kiosk only.

Route
Install accessible route into store.

Core Use Area
Trail
River Trail Trail (mi): .5Project completed as component of 'Major Cap Outlay'

improvements. Sign installation anticipated to occur spring
2015.

Cottage and Recreation Hall Area
Activity
Cottage - Retrofit complete cottage (4).

Hall - Modify entry door.

Pool - Retrofit pool access.

Parking
Cottage - Install van accessible space (4).

Hall - Modify van accessible space.

Restroom
Hall - Modify restroom.
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Route
Hall - Modify route to hall and pool (2).

Day Use Area
Activity
Picnic Area - Retrofit picnic site at campfire center.

Parking
Install van accessible space at picnic site.

Retrofit van accessible space at campfire center.

Route
Install access route to comfort station.

Day-use
Trail
Nature Trail- Hike near day use area. Trail (mi): .28Project complete and closed.

Nature Center and Campfire Center
Activity
Campfire Center - Install accessible seating (4).

Route
Campfire Center - Modify route in campfire center.

Campfire Center - Modify route to campfire center.

Picacho SRA 3Level
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Restroom
Install portable toilet. District installed vault restroom instead of portable unit.

replace chemie with vault District installed an additional vault for program access to
camping.

Pismo SB 2Level
North Beach Campground
Activity
Modify 7 sites

Parking
By kiosk modify 1 van space.

Route
Parking by kiosk to kiosk (48').

To restrooms then valley (736'). Route to South restroom complete.

Trail
Coastal Access Trail- Hike through coastal dunes Trail (mi): 1.1Project complete and Closed

Oceano Campground
Activity
Modify 3 accessible sites.

Plumas Eureka SP 2Level
Campground
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Activity
Create one additional accessible site. Campsite 39 was modified.

Modify 3 existing sites. Campsites have been modified to be compliant. Due to
environmental / safety issues these sites do not meet full
compliance. Sites may have slopes of up to 4% and parking
may only be 15 feet wide.  See exceptions reported, July 2012.

Route
1 - 50' soil route from new site to road. Item no longer applicable as camp loop roads are now allowed

to be used as routes.

Point Lobos SR 2Level
Bird Island Day Use Area
Trail
Bird Island Trail- Coastal Bluff hike with wildlife viewing Trail (mi): .5Project complete and closed.

Whaler's Cove Area
Activity
Create 40%  of picnic sites on route (2). Accessible picnicking relocated to the Bird Island area.

Exception reported July, 2008.

Create 50% picnic sites (approx 5). Accessible picnicking relocated to the Bird Island area.
Exception reported July, 2008.
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Parking
Create van space. Parking complete. Bird Island picnic area is being made

accessible instead of Whaler's Cove. This will provide a more
scenic and complete accessible experience with the proposed
accessible Bird Island Trail.

Restroom
Replace restroom (small). Bird Island picnic area was made accessible instead of

Whaler's Cove. This provides a more scenic and complete
accessible experience with the accessible Bird Island Trail
under construction.

Route
Create route from parking to restroom at Whaler's Cabin
(600').

Accessible picnicking relocated to the Bird island area.
Exception reported July, 2008.

Whalers Cove Area
Trail
Carmelo Meadows-Granite Point Trails Trail (mi): .3Project completed and closed.

Prairie City SVRA 1Level
4 x 4 Obstacle Course
Activity
Modify to make 50% accessible picnic tables (3).
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Route
Modify to make 40% of accessible picnic sites on
accessible route (2).

90cc Mini Track
Activity
Modify 50% accessible picnic sites (2).

Parking
Create van accessible parking.

Route
Modify 40% picnic sites to be on accessible route of travel
(2).

Dirt Oval Track
Activity
Modify seating to make it accessible (2).

Parking
Modify parking for van accessible space.

Restroom
Modify restroom. New Restroom Installed

Replace portable toilets (2).

Route
Modify route from parking to bleachers.

Moon Room Area
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Activity
Replace pay telephone with accessible model.

Parking
Retrofit parking for van.

Route
Modify route from parking to pay telephone.

MX Track "Hangtown"
Activity
Modify 50% of picnic sites (4).

Modify bleacher seating.

Parking
Create accessible van parking.

Create accessible vehicle parking.

Restroom
Modify vault restrooms for signage (2). New restrooms installed

Route
Modify 40% picnic sites to be on an accessible route of
travel (2).

Office Area
Activity
Modify counter for height.

Modify entrance door.
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Parking
Modify parking for van accessible space.

Overlook/Staging Area
Activity
Overlook - Replace on table for accessible model.

Staging Area - Create 50% accessible picnic sites (8).

Parking
Overlook - Modify space for van accessible.

Staging Area - Modify parking space to be van accessible.

Restroom
Staging Area - Modify restroom.

Route
Staging Area - Create 40% picnic sites on accessible route
of travel (3).

Staging Area - Create accessible route (6).

Quarter Midget Track
Activity
Modify 50% picnic sites (5).

Modify counter at concession.

Modify seating at bleachers.
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Parking
Create van accessible space.

Restroom
Modify restroom.

Replace portable toilet with accessible model. Vault restroom installed in parking lot

Route
Create accessible path of travel.

Modify 40% to be on accessible path of travel (2).

Modify ramp leading to accessible seating at bleachers.

Prairie Creek Redwoods SP 2Level
Elk Prairie and Big Tree
Trail
Foothill / Prairie Creek Trail-Hike through old growth
redwoods.

Trail (mi): 1.2Project complete and closed.

Visitor Center
Trail
Revelation-Campground Trail-Hike through old growth
redwoods.

Trail (mi): .75Project complete and Closed

Red Rock Canyon SP 3Level
Campground
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Activity
Install another accessible campsite.

Modify designated access campsites 1 and 2.

Restroom
Install correct restroom signage.

Modify parking at DA restroom (regrade slope, install sign). Restroom in main parking lot

Replace 1 of 4 other restrooms. 3 restrooms in campground have been replaced.

Route
Install 3 routes to restrooms from campsites 1, 2 and site to
be installed.

Two campsites have direct route to restroom. Two campsites
use the camp loop road to access restroom.

Red Cliffs
Activity
Two tables and restroom replacement

Refugio SB 3Level

Activity
Modify picnic sites and routes.

Campground
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Activity
Retrofit 5 campsites.

Parking
Create 1 van accessible space. Van accessible parking provided at Visitor Center and day use

restroom.

Signage.

Richardson Grove SP 3Level
Visitor Center
Trail
Grove Nature/Exhibit Trail- Hike through old growth
redwoods.

Trail (mi): .38Construction is complete.  Trailhead sign will be installed Fall
2013.

Saddleback Butte SP 1Level
Campground
Activity
Create accessible seating or wheelchair space in campfire
center.

Create at least 2 accessible tables in group campground.

Install at least 3 accessible campsites.
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Parking
Create van accessible parking for campfire center.

Restroom
Replace at least 1 restroom. Restrooms modified for improved access. All restrooms in park

have been replaced or modified with parking provided.

Route
Create accessible paths from accessible campsites to
restroom (3).

Create accessible route to campfire center facilities (seats,
stage, campfire).

Day Use/Picnic Area
Activity
Install at least 50% accessible picnic sites (10).

Parking
Create accessible parking space at restroom. Parking provided at all restrooms in park.

Restroom
Install accessible restroom.

Route
Create an accessible route from path to restroom.

Install accessible paths to at least 40% accessible sites (4).

District Office (Leased)
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Activity
Modify hall exhibit text. District Office, different location.

Modify sales/information counter: provide clear access;
lower counter.

District Office, different location.

Restroom
Modify restroom: add braille signage; move cabinet and
lower dispensers in women's room.

District Office, different location.

Visitor Center/Old Park Office
Activity
Install proper accessibility signage after corrections are
made.

Modify exhibit font and contrast.

Modify sales counter.

Replace drinking fountain.

Replace front entry door and threshold. Entry is now off of accessible parking pad.

Parking
Install van accessible parking space.

Route
Create accessible route from parking to entry.

Install ramp to interior door. The ramp is not needed to the small office area. All services
for the public will be provided in the visitor center area.

Visitor Center/Old Park Ofice
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Trail
Dowen Nature Trail- Desert interpretive hiking experience Trail (mi): .6Project completed and closed.

Salt Point SP 2Level
Coastal Bluff
Trail
Salt Point Trail- Hike along ocean bluff with coastal views. Trail (mi): .5Construction complete.  Installation of trail signs anticipated fall

2016.

Gerstle Cove Campground
Activity
Create 3 campsites.

Route
Install routes from all accessible campsites to restroom (50'
per restroom, dirt).

Gerstle Cove Terrace Day Use
Activity
Install accessible picnic sites.

Modify fish cleaning station.

Parking
Modify main lot, 2 spaces.
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Restroom
Modify dressing room doors.

Modify drinking fountain and outdoor shower.

Route
Install route from parking to picnic area. Route completed from road to picnic site.

Modify route from parking to restroom.

Salton Sea SRA 2Level

Activity
Modify picnic sites and campsites.

Assistive Listening System. Portable unit provided

Modify exhibits (5). Outside exhibits modified for access

Modify sales counter. Completed in earlier project

Replace door. Completed by earlier project

Replace fixed benches (2).

Parking
Modify 7 vehicle spaces and 1 van space.

Restroom
Retrofit restroom
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Route
Modify route from parking to visitor center. Completed by previous project

Campground
Restroom
Modify or Replace Restroom

New Camp
Trail
Ironwood Trail- Hike to the shores of the Salton Sea Trail (mi): .4Trail construction is complete, sign installation anticipated to

occur fall 2015.

Samuel P. Taylor SP 2Level
Campground(s)
Restroom
Modify designated accessible combo (1)

Replace Madrone Group Camp restroom.

Replace upper and lower combos.

Main Picnic Area
Parking
Install van sign at restroom 2 parking.

Redwoods
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Trail
South Creek Trail- Hike along Lagunitas Creek Trail (mi): 1Trail construction complete, sign installation anticipated to

occur fall 2015.

San Clemente SB 3Level
Campground to Beach
Trail
Multi-Use Trail- Trail through eucalyptus Grove. Trail (mi): .3Project completed and closed.

Core use area
Trail
Butterfly Trail-Hike through Eucalyptus Grove Trail (mi): .1Project completed and closed.

San Luis Reservoir SRA 1Level
Basalt Area
Activity
Boat Ramp Area - Modify 50% picnic sites (3).

Boat Ramp Area - Modify boat ramp for slope. Ramp slope meets federal guidelines. Ramp will not be
replaced.

Boat Ramp Area - Modify drinking fountain for pressure to
operate and route for slope.

Boat Ramp Area - Modify fish cleaning station for clear
space slope and height of counter.
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Boat Ramp Area - Modify gangplank from ramp to dock for
slope, add curbs or wheel guides and handrails, striping.

The gangplank to the boarding float meets the current federal
guidelines for boating and does not require further
modification. Transition plate has been modified for a slope not
to exceed 5%.

Boat Ramp Area - Replace fixed bench. This bench has been removed.

Campfire Center - Create additional wheelchair seating and
proper size.

Campground - Modify campsites (5).

Entrance Station - Modify exhibit case for clear space.

Entrance Station - Modify exhibits for font (2).

Entrance Station - Modify kiosk counter for height.

Entrance Station - Replace pay telephone with accessible
model and create clear space.

Parking
Boat Ramp Area - Modify van accessible parking. This project was completed by Dept of Boating and

Waterways.

Boat Ramp Area - Modify vehicle accessible parking (4). This project was completed by Dept of Boating and
Waterways.

Campfire Center - Modify parking for van accessible zone.

Combination Building - Modify parking for van accessible
spaces (2).

These are the campground combination buildings.

Entrance Station - Relocate parking closer to kiosk and
create 1 van accessible space.

Parking Lot off Basalt-Goosehead - Modify vehicle
accessible parking spaces (2).

Parking Lot off Basalt-Goosehead Lot - Modify van
accessible parking.
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Restroom
Boat Ramp Area - Modify restroom: door poundage,
adequate strike edge clearance, proper signage.

Combination Building - Minor modification to drinking
fountain (2).

These are the campground combination buildings.

Combination Building - Modify building (2). These are the campground combination buildings. They were
replaced not modified.

Parking Lot off Basalt-Goosehead - Replace portable toilets
with accessible model.

Toilets have been removed by park.

Route
Boat Ramp Area - Modify 40% picnic sites to be on
accessible routes.

Boat Ramp Area - Modify route from parking to fish
cleaning station for slope.

Boat Ramp Area - Modify routes from parking to picnic
sites.

Combination Building - Minor modification to route for
slope.

Entrance Station - Create accessible route.

Parking Lot off Basalt-Goosehead - Create accessible
route from parking to fishing.

Accessible parking was created in paved parking lot.
Fisherman are also able to drive to waters edge as the
reservoir level drops each year.

Dinosaur Point
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Activity
Curb Island - Modify drinking fountain for controls and knee
space.

Curb Island - Replace boat dock. Transition plate modified to meet requirements

Curb Island - Replace boat ramp due to slope. The boat launching ramp was designed to meet boat
launching standards and fit the terrain where it was installed.
This is a seasonal only ramp. Ramps that are year round with
less slope are located at the Basalt location.

Curb Island - Replace fixed bench.

Curb Island - Replace pay telephone. Pay phone removed

Picnic/Primitive Camping Sites - Modify 2 sites for cooking
facilities, water and trash (2).

Parking
Modify to create 5 accessible parking spaces with 1 van
accessible space.

Route
Curb Island - Modify curb ramp for slope and add grooved
borders.

Picnic/Primitive Camping Sites - Modify 2 ramadas for
access - route.

District Office
Activity
Modify counter for height.

Modify entry door for pressure and threshold.
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Parking
Modify parking to make a van accessible space.

Restroom
Replace, if to be used.

Los Banos Creek Reservoir
Activity
Boat Launch Area - Modify picnic/campsite for cooking
facility, water faucet.

Boat Launch Area - Modify ramp for slope. The existing boat launching ramp meets slope requirements.
The boarding float assembly has been replaced.

Boat Launch Area - Replace dock. The boarding float assembly has been replaced.

Camping Area 2nd Loop - Create accessible campsites (2). Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Entrance Area - Modify kiosk counter for height.

Entrance Area - Replace and relocate pay telephone. The pay phone was removed.

Horse Camp - Create 2 accessible sites with accessible
tables and parking.

This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.

Horse Camp - Create accessible equestrian facilities. This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.

Parking
Boat Launch Area - Modify parking for van accessible
space.
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Restroom
Camping Area 2nd Loop - Replace portable toilet with
accessible model (2).

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Horse Camp - Replace portable toilet with accessible
model.

This project is not able to be done. The site is a native
american village site and cannot be modified. Park to remove
all facilities at location.

Route
Boat Launch Area - Modify route from parking to boat area.

Camping Area 2nd Loop - Create accessible route from
campsites to beach area.

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Camping Area 2nd Loop - Create accessible route from
campsites to restrooms (2).

Medeiros campground provides similar experience. Los Banos
is on hillside. No room to provide compliant facilities.

Entrance Area - Modify route around kiosk for obstacles. This is designed as a drive up kiosk. There are no facilities for
anyone to safely use this as a walk up kiosk.

Medeiros
Activity
Boat Dock - Replace boat dock and ramp. This facility is no longer in use.

Camping Sites - Modify 3 sites to include accessible table,
cooking facilities and route to restrooms.

This campground is no longer in use.

Entrance Area - Replace pay telephone. Pay phone removed.

Parking
Boat Dock - Create van accessible parking space. This facility is no longer in use.

Entrance Area - Create van accessible space with proper
signage and stabilize surface.

No designated parking area, employee area only. No space
designated.

Group Camp - Create accessible van parking space with
proper signage.
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Restroom
Boat Dock - Replace portable toilets with accessible model. The facility is no longer in use.

Camping Sites - Replace portable toilets with accessible
models (2).

Three accessible vault toilets, permanent structures, have
been installed instead of portable restrooms.

Entrance Area - Modify restroom for grab bars, slope on
floor.

Group Camp - Modify hardware on door.

Group Camp - Modify restrooms for proper signage, and
adjust grab bars.

Route
Entrance Area - Create accessible route from parking to
kiosk.

There is no formal parking. This facility is a drive up only
facility and not intended for visitors to walk to kiosk.

Entrance Area - Create accessible route to restroom to
avoid crossing traffic lanes.

No public route, employee only.

Group Camp - Create accessible route from parking to
restroom.

Group Camp - Modify ramp for curbs, handrails, landings.

San Luis Creek
Trail
San Luis Creek Trail- Extension of existing lakeside
hike/bike asphalt trail

Trail (mi): 2.1Project completed and closed.

San Luis Creek Area
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Activity
Boat Ramp Area - Modify docks and connections for wheel
guards, slope, handrails and striping.

Meets Federal standards.

Boat Ramp Area - Modify fish cleaning station for counter
height.

Boat Ramp Area - Replace drinking fountain.

Check 12 - Modify 50% picnic sites to make accessible
water and clear space (3).

Entrance Station - Modify drinking fountain for height.

North Beach Day Use - Minor modifications to drinking
fountain (2).

North Beach Day Use - Modify 50% sites, mainly cooking
facilities (35).

North Beach Day Use - Replace outdoor showers.

San Luis Creek Campground - Modify campsites for water
and trash (4).

San Luis Creek Campground - Replace pay telephone with
accessible model.

Phone removed

South Beach Day Use - Replace outdoor showers.

Parking
Boat Ramp Area - Modify parking lot.

Boat Ramp Area - Modify van accessible parking space.

Boat Ramp Area - Modify vehicle accessible parking space.

Check 12 - Modify parking for van accessible space.

Entrance Station - Install proper signage for parking.

North Beach Day Use - Modify parking for van accessible
space.
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San Luis Creek Campground - Modify entrance area for
accessible van parking and clear space for exhibit and pay
phone.

San Luis Creek Campground - Modify parking at restrooms
to make them van accessible spaces (2).

San Luis Creek Group Campground - Modify parking to
make van accessible parking space and signage (2).

South Beach Day Use - Modify parking lots for proper
number of van spaces with proper signage (5).

This use area is for boat in. Ped access from main parking lot.

Restroom
Boat Ramp Area - Modify restroom/dressing room. New restroom installed.

Check 12 - Modify restroom for proper signage, minor
modifications to grab bars.

New restroom installed

Entrance Area - Replace portable toilets with accessible
model.

New restrooms installed

North Beach Day Use - Minor modifications to restrooms
(2).

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

North Beach Day Use - Minor modifications to
restrooms/dressing room building.

The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

San Luis Creek Campground - Modify restroom doors for
strike edge clearance and hardware (2).

San Luis Creek Campground - Modify restrooms for toilet
seat height, proper signage, clothes hooks (2).

San Luis Creek Group Campground - Minor modifications
to restroom.

San Luis Creek Group Campground - Modify shower stalls. This is the old CA shower design with the shower controls on
the facing wall instead of the side wall. DRA agreed to this
design. See August 20, 2007 letter from DRA to Ms. Aceituno.

South Beach Day Use - Comfort stations (2). The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.
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South Beach Day Use - Restroom/dressing room building. The San Luis Creek area has 5 restrooms. The 3 restrooms
along the water that are most used were replaced.

Route
Boat Ramp Area - Modify gangway to fishing dock structure
for edge protection, handrails and widen gate.

Boat Ramp Area - Modify route from parking to fish
cleaning station, remove curb and slope.

Boat Ramp Area - Modify route to fishing dock structure for
slope and obstructions.

Check 12 - Modify route from parking to picnic area for
slope and surface.

Check 12 - Modify route from parking to restroom for slope
and surface.

Entrance Station - Modify route from parking to kiosk for
barriers.

This is a drive up only kiosk. There is no public route to modify.
See MIG Comments, Semi - Annual Report - January 30,
2008. Exemption B, for drive-up entrance stations.

North Beach Day Use - Create accessible route from picnic
areas to beach (3).

North Beach Day Use - Modify routes to 40% picnic sites
for slope and terrain (15).

San Luis Creek Group Campground - Modify curb ramps
for slope.

Trail
Campground Trail- Hiking and fishing access along O'neil
Forebay

Trail (mi): 2.1Project completed and closed.

Visitor Center
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Activity
Modify entrance door for pressure.

Modify sink area for space underneath.

Replace sink controls.

Parking
Modify space for surface, proper signage and slope. Accepted Deviation #1 is being used for the slope at this

location. "Surface slope of accessible parking spaces at
developed parking lots may vary from the standard by up to
1%."

Restroom
Minor modification for dispensers, hot water pipes
insulation, grab bars.

Modify door for proper signage and poundage.

Seacliff SB 1Level
Beach
Trail
Promenade Trail- Asphalt trail along beach front Trail (mi): 1Project completed and closed.

Campground Area
Activity
Campground - Install at least 2 additional accessible
campsites, dispersed throughout.

Campground - Modify designated accessible site.

Parking Lots A, B and C by Campground - Modify drinking
fountains at restrooms (3).
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Parking
Campground - Modify designated accessible parking space
at combo.

Parking at CG restrooms eliminated due to operational need.
All campground restrooms are on accessible routes.

Parking Lots A, B and C by Campground - Install at least 1
van accessible space in Lots A, B (overflow parking) and C.

Parking at CG restrooms eliminated due to operational need.
All campground restrooms are on accessible routes.

Restroom
Campground - Modify drinking fountain at combo.

Campground - Retrofit shower in combo restroom.

Parking Lots A, B and C by Campground - Retrofit exterior
sinks at restrooms (3).

Accessible toilet rooms include interior sinks.

Route
Parking Lots A, B and C by Campground - Modify (slope)
route to north restroom.

Rio del Mar Area
Activity
Replace outdoor showers (2).

Replace telephone by south restroom.

Parking
Create 1 van accessible parking space in south lot to bring
total to 3.

Restroom
Retrofit large comfort station in north and south lots (2).

Retrofit/replace dressing rooms in north and south lot
restrooms.
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Route
Create an accessible route to beach.

Modify route to north restroom.

South End Day Use Area
Activity
Install accessible picnic sites in ramada (20).

Parking
Create 1 van accessible space for restroom 4.

Create 2 more parking spaces near ramada (Aptos)
including 1 van accessible space.

Restroom
Modify drinking fountain for restrooms 4 and 7 (2).

Modify restroom 4 ad 7 (exterior sink, signs). Accessible toilet rooms have interior sinks.

Route
Create accessible paths of travel to accessible picnic sites
(8).

Modify route to restrooms 4, 5 and 7.

Upper Parking Lot
Activity
Install accessible benches along routes to lower picnic area
(4).

Install new drinking fountain.
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Parking
Install at least 8 accessible parking spaces with 1 van
accessible parking space.

Route
Modify stairs into park: install new handrails; stripe nosings.

Visitor Center
Activity
Modify threshold.

Replace and relocate pay telephone to accessible location. Pay phone was removed.

Parking
Install one van accessible space.

Route
Create accessible route to visitor center, including
crosswalk and detectable warnings.

Modify ramp: install handrails.

Modify stairs: install new rails; stripe.

Silver Strand SB 1Level
Bayside Facilities
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Activity
Install 70 accessible picnic ramadas: pad; furnishings;
trash; water.

70 sites were not made accessible, approximately 25 were
made fully accessible in various locations. Theses site are in
the sand, and providing a hard surface to all alters the
program.

Replace 50% fixed beches with accessible design models,
including level clear space on 1 side (12).

Replace drinking fountains(4).

Restroom
Restroom 5 - Install correct signage (2).

Restroom 5 - Modify restroom.

Restrooms 4 and 7 - Replace dressing room fixed benches;
relocate clothes hooks (8).

Restrooms 4 and 7 - Replace outdoor showers (4).

Restrooms 4 and 7 - Retrofit combo restrooms (2).

Route
Create accessible routes to 28 of the 70 ramadas.

Install accessible route of travel to at least 40% of the 50%
(5).

Trail
Crown Cove Trail- Bayside hiking Trail (mi): .8Project completed and closed.

Beachside Restrooms
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Restroom
Combo Restrooms 1 and 3 - Install correct signage (2). Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Modify dressing room; repair
door closure pressure; replace bench.

Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Modify outdoor sink faucet
pressure (2).

Restroom #1 was recently completed.

Combo Restrooms 1 and 3 - Replace exterior showers (2). Restroom #1 was recently completed.

Plaza Restroom 2 - Modify designated accessible toilet: fix
slope; replace rear grab bar; improve signage.

Restroom replaced.

Plaza Restroom 2 - Replace outdoor showers (2).

Route
Modify access routes: level slopes and provide accessible
routes of travel to facilities; include curb cuts and striped
crosswalks with detectable warnings (2).

Parking Lots
Parking
Lot 1 - Install 1 van accessible space.

Lot 1 - Install 7 accessible spaces.

Lot 2 - Install 1 van accessible space.

Lot 2 - Install 5 new vehicle accessible spaces.

Lot 3 - Install 1 van accessible space.

Lot 3 - Install 7 accessible spaces.

Page 170 Printed on 7/31/2015



Route
Lot 1 - Install accessible routes of travel from all spaces to
facilities including striped crosswalks (8).

Lot 1 - Install curb ramps for all accessible routes (8).

Lot 2 - Install accessible routes of travel from all spaces
tofacilities including striped crosswalks with detectable
warnings (8).

Lot 2 - Install curb ramps for all accessible routes (8).

Lot 3 - Install accessible routes of travel from all spaces to
facilities including crosswalks with detectable warnigns (8).

Lot 3 - Install curb ramps for all accessible routes (8).

Picnic Area
Activity
Modify ranger office door: opening pressure, remove mat,
fix minor slope.

Replace 50% of fixed benches with accessibly designed
and located ones (3).

Additional fixed benches were recently completed in the plaza
area.

Replace 50% of picnic sites to be accessible (pads,
furnishings, trash, water) (10).

Replace exterior exhibits (4). Outdated exhibits removed per District request.

Replace pay telephones with accessible ones (2).

Route
Create accessible route to telephones: install accessible
crosswalks and curb cuts; correct slope.

Create accessible routes to 40% of the 50% (4).

Silverwood Lake SRA 2Level
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Boat Launch Area
Activity
Modifications to gangway, dock. Completed by Dept. of Boating & Waterways

Mesa Campground
Activity
Modify 4 campsites. Modified 5 campsites, 26, 49, 66, 77, and 80. Water stations

are compliant with two different designs due to code change
during construction period.

Replace 5 campsites. Campsite #'s 26, 49, 66, 77, and 80. Water stations are
compliant with two different designs due to code change
during construction period.

Sonoma Coast SB 1Level
Bodega Dunes
Activity
Create 2 additional seating in campfire center.

Modify campsites (5).

Modify counter in kiosk for height. Drive up kiosk

Modify fixed bench on path to beach.

Modify picnic sites (5).

Replace/relocate pay telephone.
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Parking
Create accessible van parking.

Create accessible van space at kiosk.

Create accessible vehicle parking.

Modify parking at campfire center for slope.

Restroom
Modify building - showers (4). DSA Approved

Modify restroom.

Route
Modify route from parking to kiosk. Drive up kiosk

Modify route from parking to picnic.

Modify route to beach for slope and rest areas.

Modify route to campfire center for slope.

Modify stairs at kiosk for handrails. Drive up kiosk

Bodega Head
Activity
Campbell Cove - Create accessible picnic site.

West Head - Create accessible picnic sites (3).

Parking
West Head - Create accessible van space.
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Restroom
Campbell Cove - Replace pit toilet.

West Head - Replace pit toilet.

Route
Campbell Cove - Create accessible route from parking to
pit toilet.

Campbell Cove - Create beach access.

Trail
Bodega Head Trail- Ocean view hiking Trail (mi): 1.9Project complete and Closed

Environmental Campgrounds
Activity
Pomo Campground - Create accessible seating at campfire
center.

Campfire center removed

Pomo Campground - Modify campsites (2).

Pomo Campground - Replace exhibit.

Willow Campground - Modify campsites (2).

Willow Campground - Modify exhibit.

Parking
Willow Campground - Create van accessible parking
space.

Restroom
Pomo Campground - Replace pit toilet. Using existing accessible toilets

Willow Campground - Replace pit toilet.
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Route
Pomo Campground - Create accessible route from parking
to campfire center.

Pomo Campground - Modify route through campground (2).

Willow Campground - Modify routes from parking to
campsites (2).

Goat Rock
Activity
Modify picnic sites (8). Two new accessible picnic site were added. There are now a

total of 8 sites at this location. Additional sites could not be
made accessible due to environmental issues, blowing sand,
and a federally protected plant.

Replace/relocate pay telephone. Removed

Parking
Create van accessible parking space.

Restroom
Replace vault restroom.

Retrofit restroom. The route to the restroom meets ORAR standards. The route
could not be replaced because of the federally protected
lupine found at this location.

Route
Modify route.

Jenner Visitor Center
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Activity
Install an accessible picnic table.

Modify aisles in store and counter for height.

Modify boat ramp. Unimproved ramp,  county facility.

Modify exhibits (5).

Parking
Create van accessible space.

Restroom
Replace pit toilet.

Route
Modify route from parking to visitor center.

Modify route to boat ramp from parking.

Modify stairs-risers.

North of Jenner
Trail
Vista Point Trail- Ocean view hiking Trail (mi): .75Project completed and closed.

Ocean Front
Trail
Kortum Trail- Ocean View hiking Trail (mi): .5Project completed and closed.

Kortum Trail Segment 3- Ocean view hiking Trail (mi): .8Project completed and closed.

Salmon Creek/Ranger Station Area
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Activity
Modify counter for height. Service at desk

Replace door.

Parking
Create van accessible parking space.

Route
Minor modification to route.

Modify curb ramp at parking space.

Retrofit/replace exterior stairs.

Retrofit/replace ramp.

Vista View Area
Activity
Modify exhibit.

Retrofit fixed bench.

Parking
Create van accessible space.

Restroom
Replace pit toilet.

Route
Modify route from parking to restroom.

Wright's Beach
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Activity
Create accessible campsites (3).

Modify picnic sites (beach) (5).

Modify picnic sites (overflow camping) (5).

Replace/relocate pay telephone.

Parking
Create accessible van parking at picnic areas. Parking not provided

Modify space for van parking at entrance area. This is a drive up only entrance station. Parking is not
provided.

Restroom
Replace restroom in campground.

Replace restroom in entrance area. Replaced in campground

Route
Create beach access. Added beach wheelchairs

Sonoma SHP 2Level
Vallejo Home
Trail
City Bike Trail-Asphalt hike/bike trail though historic area Trail (mi): .3This is a preexisting segment of the Sonoma City Bike Path

which passes through state property.  The segment of trail on
state property meets accessibility  guidelines.

South Carlsbad SB 1Level
Camp Store and Park Office Area

Page 178 Printed on 7/31/2015



Activity
Modify counter in park office.

Modify exhibit space outside office.

Modify picnic site at store.

Remove threshold at laundry doorway.

Replace 4 vending machines and 3 payphones at camp
store.

Replace pay telephone at office.

Replace water fountain at store.

Parking
Modify parking and add van accessible space at the park
office.

Route
Modify ramp and doorway into store.

Modify route to office.

Campground Area
Activity
Create wheelchair seating spaces at campfire center (4).

Replace all water faucets/remove cement curbing (12).

Restroom
Modify restroom shower configurations, grab bars, door
hardware (10).
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Route
Create accessible ramp to beach.

Replace staircases from campground to beach and lower
viewing railing (8).

North Ponto Area
Parking
Modify accessible parking (3). Parking and route was worked on due to erosion and

completed in spring of 07.

Restroom
Replace portable toilet with vault restroom.

South Ponto Area
Activity
Modify picnic area clear spaces.

Modify restroom hardware and outside sinks (8).

Replace outside shower.

Parking
Modify parking to 7 accessible spaces with 1 van
accessible space.

Route
Modify route from parking to restrooms, including curb
ramp.

Standish-Hickey SRA 3Level
Rock Creek Campground
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Trail
Taber Nature Trail- Nature Trail through redwoods Trail (mi): 1.1Project completed and closed.

Sugarloaf Ridge SP 2Level
Campground
Activity
Install 3 accessible sites.

Modified route and seating at the campfire center.

Parking
Modify parking at kiosk for 1 van accessible space.

Restroom
Install accessible combo restroom.

Route
Create 3 routes to restroom (soil).

Create route from parking to kiosk. This is a drive up kiosk. There is no pedestrian route to kiosk.
Route was modified for kiosk parking to visitor center.

Picnic Area
Activity
Create 8 accessible picnic sites. Six sites were done meeting the picnic site criteria. Four of the

six had routes to them.
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Parking
Install van accessible space at restroom.

Restroom
Install new vault restroom

Route
Create accessible routes for 40% of 50%.

Create route from parking to picnic.

Visitor Center
Activity
Modify door to visitor center

Parking
Modified parking for the visitor center

Route
Modify ramp and stairs to visitor center

Modify route from visitor center to entry station parking. This included a new drinking fountain and access to portable
accessible restroom.

The Forest of Nisene Marks SP 4Level
View above Aptos Creek near
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Trail
Waggoner Trail - Hike through redwood grove to an
overlook at a ravine

Trail (mi):Trail construction complete.

Torrey Pines SR 2Level
Torrey Pine Coastal Bluffs
Trail
Bluff Trail Overlooks- Hiking with coastal views Trail (mi):Trail construction is complete.  Installation of trailhead signs is

anticipated for Summer 2015.

Will Rogers SHP 2Level
Arena
Trail
Inspiration Loop Trail- Foothill chaparral hiking Trail (mi): .4Project completed and closed.

William Randolph Hearst Memorial 4Level
Coast
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Trail
Elephant Seal Trail- Coastal hike with elephant seal
viewing

Trail (mi): 0.5This trail was a district project funded through coastal
conservancy funding.  Trail construction is completed.
Accessible trail information sign anticipated to be installed
November 2011.
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